

FOR ACTIONS DUE BY 30 November 1998

Action No. CCB Actionee Date Due Assoc CCR

AO OFFICE

**AC-98-0264** REL2 AUSDEN, H. 07/01/98 **98-0693**

(CCR Title: Upgrades Needed for tlaqq02 for Testing Multiple Science Processors)

Determine the number of additional licenses need for the operational environment at the sites. Coordinate with Bruce Clark and report results back to ECS CCB on 7/1/98. Contact CM if date cannot be met.

Last status: 06/22/98 LOGGED

**AC-98-0331** REL2 AUSDEN, H. 08/30/98 **98-0834A**

(CCR Title: Move the STMGT database from the APC Server to the Ingest Server)

After Successful testing of 98-0834A, prepare a CCR to rollout to the DAACs documents 920-TDX-002 and the Custom code configuration parameters (appendix D of the BuildPlan). Notify CM when CCR is ready for board. Please include the "From" and "To" documents when submitting CCR.

Last status: 08/12/98 LOGGED

**AC-98-0358** REL2 MCDONALD, M. 09/20/98 **98-0929**

(CCR Title: Baseline Kernel Parameter Change for SGI)

Coordinate with Randy Bollinger, Howard Ausden to determine who will create the baseline document for the Kernel Parameter Change for SGI after implementation of the directive in CCR 98-0929. A copy of CCR 98-0929 will be furnished to you. Notify CM of appropriate actionee.

Last status: 08/20/98 LOGGED

CM OFFICE

**AC-98-0217** REL2 HORNBERG, R. 05/15/98

Construct a flowchart to show the decision points and people responsible with authority that when a request comes and goes through the system in reference Patches and Custom Upgrades. Report results back to EDF/REL2 CCB.

Last status: 05/06/98 LOGGED

DEP OFFICE

**AC-97-0227** EDF BOLLINGER, R. 12/08/97 **97-1659**

(CCR Title: Bring GSFC STK Powderhorn (EIN #00001792) to At-Launch Configuration)

Coordinate with Tom Hickey and Tom Dopplack to get a schedule that is agreeable with ESDIS for D3 Drives. Report results back to EDF/REL2 CCB.

Last status: 12/05/97 LOGGED

Action No.	CCB	Actionee	Date Due	Assoc CCR
<b>AC-98-0205</b>	EDF	SMITH, D.	04/27/98	<b>98-0513</b>
(CCR Title: Additional Hardware for the FOS mini-EOC)				
Create a Memorandum of Record to Contracts indicating upgrades to be done. Notify CM when MOR has been completed for insertion in CCR folder and a copy to Contracts.				
Last status: 04/24/98 LOGGED				

## DEV OFFICE

<b>AC-98-0366</b>	EDF	WHITE, R.	08/31/98	<b>98-0947</b>
(CCR Title: Mini-DAAC Stability Lab TS3 Mode Sybase Dump Directory Error.)				
Check all environments for proper names. Ensure that the Sybase Dump directory path is baselined. If not, prepare a new CCR for the EDF/REL2 CCB to update the baseline. Note AC-98-0366 as your source reference on your CCR. Notify CM when task is completed so CCR can be boarded.				
Last status: 08/24/98 LOGGED				

## FOS OFFICE

<b>AC-98-0323</b>	EDF	LINDSEY, C.	08/14/98	<b>98-0883</b>
(CCR Title: Install Adaptive Server 11.5.1 on Shelby for Evaluation)				
Coordinate with Royal White to obtain procedure for submitting an Evaluation Plan for Shelby. Notify CM when Action Item is ready to present to the EDF/REL2 CCB.				
Last status: 08/05/98 LOGGED				

## HTSC OFFICE

<b>AC-98-0373</b>	EDF	COMPTON, D.	09/25/98	<b>98-0957</b>
(CCR Title: Add Software to the Training Lab (2116) Sun Machine)				
Deinstall the following software on Blueridge when training has been completed: HDF 4.1R2, HDF-EOS 2.3, AJava HDF Viewer, JDK 1.1.X, ENV1-RT, WebWinds, EOSView, GIS Translators. Notify CM in writing using the Action Item Number assigned.				
Last status: 08/27/98 LOGGED				

## M&O OFFICE

<b>AC-98-0036</b>	REL2	BOLLINGER, R.	01/27/98	<b>98-0082</b>
(CCR Title: Upgrade IBM 3590 Tape Drive Microcode)				
Implement interrogation scripts after interrogation scripts have been built and tested by B. Peters. Notify CM when implementation is complete.				
Last status: 01/23/98 LOGGED				

<b>AC-98-0227</b>	EDF	JOHNSON, P.	05/18/98	<b>98-0574</b>
(CCR Title: I&O Requests Ability to Access SMC-Remedy from EDF Facility)				
Identify and redline if any baselines will be affected by adding the I&O Help Desk workstations to the GDAAC Name Space. Inform CM once the baselines are identified and can be brought back to the CCB.				

Action No.	CCB	Actionee	Date Due	Assoc CCR
	05/11/98	LOGGED		

<b>AC-98-0355</b>	REL2	JAEGER, T.	10/10/98	<b>98-0924</b>
-------------------	------	------------	----------	----------------

(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)

Submit a quarterly reporting of drawdown account for Time & Materials repairs and parts to the following people beginning on 10/10/98. Submit this report to: Paul Palmer, Tom Hickey, Joe Guzek, and Terry McCormick. Notify CM if there are any questions about this Action Item. This action item will remain open in order that we can track the quarterly reporting.

Last status: 08/19/98 LOGGED

## REDV OFFICE

<b>AC-97-0162</b>	EDF	UJHAZY, JOHN	11/10/97	
-------------------	-----	--------------	----------	--

John Ujhazy to investigate with Will and Bob Keener regarding the installation of files from /tools/workshop in the VATC to GDAAC.

Last status: 11/05/97 LOGGED

<b>AC-97-0220</b>	EDF	COLGLAZIER, H.	12/08/97	<b>97-1655</b>
-------------------	-----	----------------	----------	----------------

(CCR Title: CAST Workbench evaluation)

Notify CM when this evaluation of the CAST Workbench has been completed. This CCR will close when evaluation is satisfied.

Last status: 12/05/97 LOGGED

<b>AC-97-0257</b>	EDF	WHITE, ROYAL	12/18/97	
-------------------	-----	--------------	----------	--

Rewrite a CCR to reflect required components.

Last status: 12/16/97 LOGGED

<b>AC-98-0098</b>	EDF	UJHAZY, M.	03/02/98	<b>98-0238</b>
-------------------	-----	------------	----------	----------------

(CCR Title: Enhancements to Ecs Assist)

Update all the site documentation which pertains to Ecs Assist and coordinate with Howard Ausden to determine what documents are affected. Notify CM when CCR is ready for submission to the EDF/REL2 CCB.

Last status: 02/25/98 LOGGED

<b>AC-98-0154</b>	EDF	JOHNSON, M.	08/17/98	<b>98-0411</b>
-------------------	-----	-------------	----------	----------------

(CCR Title: Evaluate on Toolkit machine "DADEC" Fortran 77 and 90 Version 5.0)

Prepare and submit a CCR to the EDF/REL2 CCB to update the COTS Baseline (910-TDA-003) after successful evaluation of Fortran 77 and 90. Notify CM when CCR is ready for reboarding.

Last status: 08/05/98 STATUS CHECK The Toolkit group asked for an extension ont heir deadline date due to the need to change some code in order to complete the upgrade.

<b>Action No.</b>	<b>CCB</b>	<b>Actionee</b>	<b>Date Due</b>	<b>Assoc CCR</b>
<b>AC-98-0195</b>	REL2	UJHAZY, J.	04/21/98	<b>98-0473A</b>
(CCR Title: Add fourth Mode to Mini-DAAC for use in ECS Assist Install Test)				
Prepare and submit a CCR to the EDF/REL2 CCB for the installation of the 4P version of ECS Assist for the Mini-DAAC. Notify CM when CCR is ready for boarding.				
Last status: 04/17/98 LOGGED				
<b>AC-98-0197</b>	EDF	JOHNSON, M.	09/05/98	<b>98-0491</b>
(CCR Title: Distribution Server Platform Sybase Installation)				
Revise CCR to include a comprehensive package to include impact form, back-up machines and documents affected. Notify CM when CCR is ready for reboarding.				
Last status: 06/30/98 STATUS CHECK On Hold until further notice.				
<b>AC-98-0310</b>	REL2	COCKERILL, K.	07/27/98	<b>98-0857</b>
(CCR Title: Release Drop 4P1 to SMC for Delivery to the DAACs)				
Provide 4P1 installation updates to CM and DAACS. Notify CM when this action has been completed.				
Last status: 07/24/98 LOGGED				
<b>AC-98-0311</b>	REL2	WHITE, R.	07/28/98	<b>98-0860</b>
(CCR Title: DAAC DDIST Lab Database Creation)				
Communicate need for the DAAC DDIST Lab Database Creation to 4P/4P1 install teams. Notify CM when this action has been completed and CM will process this CCR.				
Last status: 07/27/98 LOGGED				
<b>AC-98-0312</b>	REL2	AUSDEN, H.	07/31/98	<b>98-0861</b>
(CCR Title: Install SUDO at DAACs with 4P1)				
Coordinate with install teams to ensure that the SUDO is performed at DAACs as part of 4P1 install. Notify CM when action has been completed.				
Last status: 07/27/98 LOGGED				
<b>AC-98-0333</b>	EDF	SWENTEK, L.	08/28/98	<b>98-0914</b>
(CCR Title: Install DBVision for evaluation)				
If testing of DBVision is successful, prepare and submit a CCR to update the COTS baseline document. Notify CM when CCR is ready for boarding.				
Last status: 08/13/98 LOGGED				
<b>AC-98-0360</b>	REL2	AUSDEN, H.	09/04/98	<b>98-0834A</b>
(CCR Title: Move the STMGT database from the APC Server to the Ingest Server)				
After successful testing of the STMGT database from the APC Server to the Ingest Server in the Mini-DAAC and VATC, prepare and submit a CCR to roll this out to the other DAACs. Notify CM when CCR is ready for boarding. Use this action item # when preparing the CCR.				
Last status: 08/21/98 LOGGED				
<b>AC-98-0361</b>	REL2	WHITE, R.	09/04/98	<b>98-0834A</b>
(CCR Title: Move the STMGT database from the APC Server to the Ingest Server)				
Notify CM when CCR 98-0834A has been tested successfully in order that the documentation for 920-TDM-002 and 920-TDV-002 can be updated. If you have any questions, please notify CM.				
Last status: 08/21/98 LOGGED				

<b>Action No.</b>	<b>CCB</b>	<b>Actionee</b>	<b>Date Due</b>	<b>Assoc CCR</b>
<b>AC-98-0362</b>	REL2	DHARIA, R.	09/04/98	<b>98-0933</b>
(CCR Title: Evaluate Netscape Communicator 4.05 and 4.06 for an upgrade to the ECS Baseline) Once evaluation of Netscape Communicator 4.05 and 4.06 has been successfully evaluated, prepare and submit a CCR to update the COTS Baseline (910-TDA-003) and (910-TDA-010). Use this Action Item number when submitting CCR. Notify CM for any questions. Last status: 08/21/98 LOGGED				
<b>AC-98-0363</b>	REL2	MILLER, R.	08/31/98	<b>98-0943</b>
(CCR Title: Deliver Epsilon Patch for 4PL to SMC) Provide Install Instructions to CM for install checkout. Notify CM when these instructions are available and a copy will be sent to GSFC and put in the CCR folder. Last status: 08/23/98 LOGGED				
<b>AC-98-0369</b>	REL2	DHARIA, R.	08/27/98	<b>98-0952</b>
(CCR Title: Export all EDF Mount Points from Raven to Origin) Once mount points have been moved from Raven to Origin, and successfully tested in EDF, a CCR must be created to update 920-TDM-008. Last status: 08/26/98 LOGGED				
<b>AC-98-0374</b>	EDF	MILLER, P.	08/28/98	<b>98-0956</b>
(CCR Title: Obtain additional HP ost configuration for the IDG development system.) CCR needs to identify the host names. Contact CM to insert these names in the CCR and an off-sign signature will be obtained. Last status: 08/27/98 LOGGED				
<b>AC-98-0375</b>	REL2	MILLER, R.	08/31/98	<b>98-0961</b>
(CCR Title: Deliver Aqua Patch for 4P Landsat to SMC) Provide install instructions to CM by noon on 8/31/98. Please use Action Item number when sending these instructions to CM so that action can be closed. Last status: 08/28/98 LOGGED				
<b>AC-98-0377</b>	EDF	DATTA, C.	08/31/98	<b>98-0962</b>
(CCR Title: Sendmail Config. File needs change to add domain names for users) Generate an NCR to correct code to handle sendmail configuration at the VATC. Notify CM with the NCR # when submitting closure for this Action Item. Last status: 08/31/98 LOGGED				
<b>AC-98-0378</b>	EDF	BUGENHAGEN, K.	09/15/98	<b>98-0962</b>
(CCR Title: Sendmail Config. File needs change to add domain names for users) Once the sndmail.cf has been changed for testing, it should be changed back to normal after testing. Notify CM with ccmail that the file has been changed back after completion. Last status: 08/31/98 LOGGED				

**REL2 OFFICE**

Action No.	CCB	Actionee	Date Due	Assoc CCR
<b>AC-98-0336</b>	REL2	MILLER, R.	08/21/98	<b>98-0926</b>

(CCR Title: Deliver Delta Patch for 4P Landsat to SMC)  
Prepare and provide CM the Installation Instructions. Notify CM when completed so that action and CCR can be closed.  
Last status: 08/18/98 LOGGED

## RELB OFFICE

<b>AC-97-0271</b>	REL2	WHITE, ROYAL	01/14/98	<b>97-1749</b>
-------------------	------	--------------	----------	----------------

(CCR Title: Increase Sybase User Connections Parameter)  
Provide new CCR with the changed baseline docs in the 920-TDX-010 series. (DAAC B/L DB Configuration Listing for all affected DAACs).  
Last status: 12/22/97 LOGGED

<b>AC-97-0272</b>	REL2	UJHAZY, JOHN	01/08/98	<b>97-1752</b>
-------------------	------	--------------	----------	----------------

(CCR Title: Move EcDsStDistribution FtpServer from DIPHW to ACMHW on the baseline)  
John Ujhazy, Construction Office, to bring new CCR that will reflect changes to the HW/SW baseline mapping document as required in CCR 97-1752.  
Last status: 12/22/97 LOGGED

<b>AC-97-0273</b>	REL2	BROWN, DONALD C	01/09/98	<b>97-1753</b>
-------------------	------	-----------------	----------	----------------

(CCR Title: Change to logging done by the native ftp server on SGI)  
New CCR be generated referencing CCR 97-1753 to baseline the missing documentation regarding the Software Configuration Baseline for ACMHW.  
Last status: 12/22/97 LOGGED

## SDE OFFICE

<b>AC-98-0251</b>	EDF	KLEIN, L.	06/19/98	<b>98-0673</b>
-------------------	-----	-----------	----------	----------------

(CCR Title: Heirarchical Data Format Upgrade)  
Once the testing for the Toolkit is completed and successful, a new CCR needs to be brought back to the board to update the "SDP Toolkit Users Guide for the ECS Project."  
Last status: 06/05/98 LOGGED

## SED OFFICE

<b>AC-97-0242</b>	REL2	PETERS, B.	01/02/98	<b>97-1682</b>
-------------------	------	------------	----------	----------------

(CCR Title: Implement standalone security structure in SMC BBS ring)  
Ensure that CCR 97-1682 get incorporated into DID 611 (Operations Manual) which will be submitted to the ECS CCB for approval. Notify CM if date cannot be met.  
Last status: 12/11/97 LOGGED

<b>AC-98-0037</b>	REL2	PETERS, B.	01/28/98	<b>98-0082</b>
-------------------	------	------------	----------	----------------

(CCR Title: Upgrade IBM 3590 Tape Drive Microcode)  
Coordinate with R. Bollinger (M&O) when interrogation scripts have been built and tested. Notify CM when this action has been completed.  
Last status: 01/23/98 LOGGED

<b>Action No.</b>	<b>CCB</b>	<b>Actionee</b>	<b>Date Due</b>	<b>Assoc CCR</b>
<b>AC-98-0074</b>	REL2	PARHAM, R.	02/11/98	<b>98-0148</b>
(CCR Title: Upgrade of HiPPI Switch controller card)				
Notify CM when CCR has been implemented in the Mini-DAAC, LaRC and EDC. Please use this action item number when corresponding with CM.				
Last status: 02/09/98 LOGGED				
<b>AC-98-0134</b>	REL2	PETERS, B.	03/23/98	<b>98-0315</b>
(CCR Title: Test SGI NFS Rollup #10 patch on VATC HiPPI hosts)				
After Patch 2654 has been installed in the VATC on the four HiPPI hosts for testing purposes; please inform CM of the outcome of the tests and whether a new CCR will be generated to baseline the BDS 2.0; or if Patch 2654 will be removed.				
Last status: 03/16/98 LOGGED				
<b>AC-98-0146</b>	REL2	BOLLINGER, R.	05/29/98	<b>98-0376</b>
(CCR Title: Testing of Server failover at GSFC)				
When Sybase and FailSafe have been installed on g0drg02 and g0drg07 and the temporary changes to the baseline have been done to perform the ECS design tests, please inform CM when the tests have been completed and the baseline has been restored.				
Last status: 03/27/98 LOGGED				
<b>AC-98-0147</b>	REL2	BOLLINGER, R.	05/29/98	<b>98-0376</b>
(CCR Title: Testing of Server failover at GSFC)				
After Sybase and FailSafe have been installed on g0drg02 and g0drg07 and the ECS design tests have been completed, please present the results and and impacts back to the REL2 CCB board.				
Last status: 03/27/98 LOGGED				
<b>AC-98-0222</b>	REL2	PETERS, B.	05/14/98	<b>98-0560</b>
(CCR Title: SSO Role for DBO Accounts)				
Prepare a document that will show access permission for all current and new DBO accounts in the Mini-DAAC, VATC and remote DAACs. Please inform CM when the document is ready to be brought back to the CCB.				
Last status: 05/07/98 LOGGED				
<b>AC-98-0224</b>	REL2	PETERS, B.	05/31/98	<b>98-0493</b>
(CCR Title: Test new SGI NFS rollup in VATC)				
After PSR, prepare and submit a CCR to EDF/REL2 CCB to update the ClearCase Patch Baseline (911-TDA-008). Notify CM when submitting CCR with AC-98-0224 as the source for this CCR.				
Last status: 05/08/98 LOGGED				
<b>AC-98-0250</b>	REL2	HORNBERG, R.	06/12/98	
A new baseline control process needs to be documented to define how the content of databases will be put under CM control. It will also need to include how the changes will come in, how to get the necessary concurrences, and how QA will be able to validate the contents. Results need to be brought back to the Board for review.				
Last status: 06/05/98 LOGGED				

Action No.	CCB	Actionee	Date Due	Assoc CCR
<b>AC-98-0256</b>	EDF	HAYNES, R.	07/03/98	<b>98-0704</b>
(CCR Title: Add Temporary Static Route to Host t1ins02 in VATC)				
The temporary static route that will be added to host t1ins02 needs to be removed once the external interface testing is completed. Please inform CM once the tests are completed and the route has been removed.				
Last status: 06/16/98 LOGGED				
<b>AC-98-0272</b>	REL2	BOLLINGER, R.	07/25/98	<b>98-0738</b>
(CCR Title: Deploy five (5) more 8MM Stackers into the DIPHW Suite at GDAAC for Performance Testing)				
Bring redline document of the GSFC Hardware Diagram (920-TDG-001) to the EDF/REL2 CCB for inclusion in CCR 98-0738 if testing is successful. Notify CM when redline document is ready for board.				
Last status: 06/24/98 LOGGED				
<b>AC-98-0273</b>	REL2	BOLLINGER, R.	07/25/98	<b>98-0738</b>
(CCR Title: Deploy five (5) more 8MM Stackers into the DIPHW Suite at GDAAC for Performance Testing)				
Bring redline document of the GSFC Floor Diagram (920-TDG-004) to the EDF/REL2 CCB for inclusion in CCR 98-0738 if testing is successful. Notify CM when redline document is ready for board.				
Last status: 06/25/98 LOGGED				
<b>AC-98-0274</b>	REL2	BOLLINGER, R.	07/25/98	<b>98-0740</b>
(CCR Title: Add 1 more CPU to g0mss10 and Backup server g0mss02 to alleviate CPU Overload)				
Prepare and submit a CCR to the EDF/REL2 CCB to update the EDC Hardware Diagram (920-TDE-001) that will handle the design deficiency on the primary MSS file server, as well as the secondary backup MSS servers. Notify CM when CCR is ready for board. Please use this Action Item Number as the source for submitting CCR.				
Last status: 06/25/98 LOGGED				
<b>AC-98-0275</b>	REL2	BOLLINGER, R.	07/25/98	<b>98-0740</b>
(CCR Title: Add 1 more CPU to g0mss10 and Backup server g0mss02 to alleviate CPU Overload)				
Prepare and submit a CCR to the EDF/REL2 CCB to update the NSIDC Hardware Diagram (920-TDN-001) that will handle the design deficiency on the primary MSS file server, as well as the secondary backup MSS servers. Notify CM when CCR is ready for board. Please use this Action Item Number as the source for submitting CCR.				
Last status: 06/25/98 LOGGED				
<b>AC-98-0276</b>	REL2	BOLLINGER, R.	07/25/98	<b>98-0740</b>
(CCR Title: Add 1 more CPU to g0mss10 and Backup server g0mss02 to alleviate CPU Overload)				
Prepare and submit a CCR to the EDF/REL2 CCB to update the LaRC Hardware Diagram (920-TDL-001) that will handle the design deficiency on the primary MSS file server, as well as the secondary backup MSS servers. Notify CM when CCR is ready for board. Please use this Action Item Number as the source for submitting CCR.				
Last status: 06/25/98 LOGGED				
<b>AC-98-0277</b>	REL2	BOLLINGER, R.	07/25/98	<b>98-0738</b>
(CCR Title: Deploy five (5) more 8MM Stackers into the DIPHW Suite at GDAAC for Performance Testing)				
Ensure that the schedule for this CCR gets entered in Primavera. Notify CM when Primavera has been updated and this action will be closed.				
Last status: 06/25/98 LOGGED				

Action No.	CCB	Actionee	Date Due	Assoc CCR
<b>AC-98-0278</b>	REL2	NA,	07/25/98	<b>98-0740</b>

(CCR Title: Add 1 more CPU to g0mss10 and Backup server g0mss02 to alleviate CPU Overload)  
Empty.

Last status: 06/25/98 LOGGED

<b>AC-98-0283</b>	REL2	MILLER, R.	07/30/98	<b>98-0771</b>
-------------------	------	------------	----------	----------------

(CCR Title: Run Sendmail from t1ins02)

Update Hardware Software Map for GSFC - 920-TDG-002 after sendmail from t1ins02 has been tested and successful. Use Action Item # AC-98-0283 as the source for this CCR. Notify CM when CCR is ready for boarding.

Last status: 07/02/98 LOGGED

<b>AC-98-0284</b>	REL2	MILLER, R.	07/30/98	<b>98-0771</b>
-------------------	------	------------	----------	----------------

(CCR Title: Run Sendmail from t1ins02)

Update Hardware Software Map for EDC - 920-TDE-002 after sendmail from t1ins02 has been tested and successful. Use Action Item # AC-98-0284 as the source for this CCR. Notify CM when CCR is ready for boarding.

Last status: 07/02/98 LOGGED

<b>AC-98-0285</b>	REL2	MILLER, R.	07/30/98	<b>98-0771</b>
-------------------	------	------------	----------	----------------

(CCR Title: Run Sendmail from t1ins02)

Update Hardware Software Map for LaRC - 920-TDL-002 after sendmail from t1ins02 has been tested and successful. Use Action Item # AC-98-0285 as the source for this CCR. Notify CM when CCR is ready for boarding.

Last status: 07/02/98 LOGGED

<b>AC-98-0286</b>	REL2	MILLER, R.	07/30/98	<b>98-0771</b>
-------------------	------	------------	----------	----------------

(CCR Title: Run Sendmail from t1ins02)

Update Hardware Software Map for NSIDC - 920-TDN-002 after sendmail from t1ins02 has been tested and successful. Use Action Item # AC-98-0286 as the source for this CCR. Notify CM when CCR is ready for boarding.

Last status: 07/02/98 LOGGED

<b>AC-98-0287</b>	REL2	MILLER, R.	07/30/98	<b>98-0771</b>
-------------------	------	------------	----------	----------------

(CCR Title: Run Sendmail from t1ins02)

Update Hardware Software Map for SMC - 920-TDS-002 after sendmail from t1ins02 has been tested and successful. Use Action Item # AC-98-0287 as the source for this CCR. Notify CM when CCR is ready for boarding.

Last status: 07/02/98 LOGGED

<b>AC-98-0288</b>	REL2	MILLER, R.	07/30/98	<b>98-0771</b>
-------------------	------	------------	----------	----------------

(CCR Title: Run Sendmail from t1ins02)

Update Appendix D of the 4PL Build Plan after sendmail from t1ins02 has been tested and successful. Use Action Item # AC-98-0288 as the source for this CCR. Notify CM when CCR is ready for boarding.

Last status: 07/02/98 LOGGED

<b>Action No.</b>	<b>CCB</b>	<b>Actionee</b>	<b>Date Due</b>	<b>Assoc CCR</b>
<b>AC-98-0290</b>	REL2	DATTA, C.	07/10/98	<b>98-0770</b>
(CCR Title: Need 7 SUN (bind) patches to be installed in IDG cell and at GSFC for evaluation)				
Redline 911-TDA-007 document for Sun Patches to be installed at GSFC. Notify CM when redline is ready.				
Last status: 07/06/98 LOGGED				
<b>AC-98-0291</b>	REL2	DATTA, C.	07/08/98	<b>98-0770</b>
(CCR Title: Need 7 SUN (bind) patches to be installed in IDG cell and at GSFC for evaluation)				
Obtain an email from GSFC requesting this ECS Configuration Change Request. Send copy to CM to be put in folder.				
Last status: 07/06/98 LOGGED				
<b>AC-98-0301</b>	REL2	BURFORD, W.	07/22/98	<b>98-0805</b>
(CCR Title: Upgrade of XRP-II on dipe1sun)				
Develop a rollout plan for XRP training to the DAACS. Return to the EDF/REL2 CCB with results. Notify CM when action is ready for the board.				
Last status: 07/15/98 LOGGED				
<b>AC-98-0307</b>	REL2	BURFORD, W.	07/24/98	<b>98-0836</b>
(CCR Title: 4P1 Baselines)				
Obtain impact signatures from the following: John Ujhazy, Harvey Privor, Howard Ausden, Randy Bollinger, Chinmoy Datta, Bob Plante, and Karen Kleis for review of XRP reports scheduled for EDF/REL2 CCB on Friday, July 24, 1998.				
Last status: 07/22/98 LOGGED				
<b>AC-98-0309</b>	REL2	BOLLINGER, R.	07/27/98	<b>98-0855</b>
(CCR Title: DAAC Ingest Disk and RAID Partition Diag. updates incorporating DDIST and STMGT Databases)				
Submit document 922-TDN-001 to CM for incorporation into CCR 98-0855.				
Last status: 07/24/98 LOGGED				
<b>AC-98-0324</b>	REL2	HAYNES, R.	09/15/98	<b>98-0893</b>
(CCR Title: Add Virtual SGI Hosts to GSFC DAAC)				
Present a roll out plan to the EDF/REL2 CCB for adding Virtual SGI Hosts at the DAACs. Notify CM when this rollout plan will be ready for the CCB.				
Last status: 08/05/98 LOGGED				
<b>AC-98-0325</b>	REL2	PETERS, B.	09/15/98	<b>98-0894</b>
(CCR Title: Test SGI Proposed NFS fix in VATC)				
Present a roll out plan to the EDF/REL2 CCB for SGI fiddi interface at the DAACs after successful testing. Notify CM when this rollout plan will be ready for the CCB.				
Last status: 08/05/98 LOGGED				
<b>AC-98-0327</b>	REL2	PETERS, B.	07/25/98	<b>98-0850</b>
(CCR Title: Update NFS Mount Points for all DAACS)				
Provide electronic copy of 920-TDE-008, Revision 4 to CM for posting to the WEB as the previous revision to the Mount Points. At the present time, the previous revision on the WEB is sitting empty. Notify CM when this softcopy is ready.				
Last status: 08/05/98 LOGGED				

<b>Action No.</b>	<b>CCB</b>	<b>Actionee</b>	<b>Date Due</b>	<b>Assoc CCR</b>
<b>AC-98-0332</b>	REL2	MATHER, J.	08/25/98	<b>98-0913</b>
(CCR Title: Ingest Memory Upgrade)				
Notify CM when procurement of CCR 98-0913 has been installed so the following documentation can be updated: 920-TDE-001, 920-TDG-001, and 920-TDL-001. Contact CM if you have any questions.				
Last status: 08/12/98 LOGGED				
<b>AC-98-0341</b>	REL2	HAYNES, R.	09/04/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDV-002 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0342</b>	REL2	HAYNES, R.	09/04/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDV-003 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0343</b>	REL2	HAYNES, R.	09/04/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDV-004 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0344</b>	REL2	HAYNES, R.	09/04/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDG-002 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0345</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDG-003 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0346</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDG-004 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0347</b>	REL2	HAYNES, R.	09/04/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDL-002 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				

<b>Action No.</b>	<b>CCB</b>	<b>Actionee</b>	<b>Date Due</b>	<b>Assoc CCR</b>
<b>AC-98-0348</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDL-003 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0349</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDL-004 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0350</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDE-002 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0351</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDE-003 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0352</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDE-004 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0353</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDN-002 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0354</b>	REL2	HAYNES, R.	09/05/98	<b>98-0924</b>
(CCR Title: PowerHub 7000 Upgrade to PowerHub 8000)				
After successful upgrade of PowerHub 8000, submit a CCR to update 921-TDN-004 and present to the REL2 CCB. Please use Action Item Number when submitting CCR.				
Last status: 08/19/98 LOGGED				
<b>AC-98-0356</b>	REL2	PETERS, B.	08/25/98	<b>98-0929</b>
(CCR Title: Baseline Kernel Parameter Change for SGI)				
Report to the COTS Meeting on Tuesdays the status of the Kernel Parameter Changes for SGI. This should be report at the meeting until the Kernel Parameter has been baselined.				
Last status: 08/20/98 LOGGED				

<b>Action No.</b>	<b>CCB</b>	<b>Actionee</b>	<b>Date Due</b>	<b>Assoc CCR</b>
<b>AC-98-0357</b>	REL2	PETERS, B.	09/20/98	<b>98-0929</b>
(CCR Title: Baseline Kernel Parameter Change for SGI)				
Issue directive and coordinate with the DAACs to ensure that directive is implemented. Notify CM when the directive has been implemented at the DAACs. This action will remain open until implementation of the directive.				
Last status: 08/20/98 LOGGED				
<b>AC-98-0368</b>	REL2	MATHER, J.	08/27/98	<b>98-0953</b>
(CCR Title: 8 mm Cassette Stacker and Bar Code Reader Procurement)				
Set up meeting with Jan Dreisbach, Randy Miller to discuss the need for procuring 4mm cassettes.				
Last status: 08/26/98 LOGGED				
<b>AC-98-0371</b>	REL2	AUSDEN, H.	09/15/98	<b>98-0959</b>
(CCR Title: Increase number of nfs daemons on FSMS Servers)				
Create the ECS Operating System Parameter Deltas document to include directives written for CCR 98-0959 and CCR 98-0929. Use this action item number when submitting CCR to create document. Notify CM to get correct document #.				
Last status: 08/27/98 LOGGED				
<b>AC-98-0372</b>	REL2	PETERS, B.	08/28/98	<b>98-0959</b>
(CCR Title: Increase number of nfs daemons on FSMS Servers)				
Prepare a directive for increasing the number of nfs daemons from 4 to 32 for DAACs. This directive will be sent to the SMC for tracking and implementation.				
Last status: 08/27/98 LOGGED				
<b>AC-98-0376</b>	REL2	GORSKY, R.	08/31/98	<b>98-0961</b>
(CCR Title: Deliver Aqua Patch for 4P Landsat to SMC)				
Notify CM by cemail that the merges to the 4P Lansat has been rebuilt and the resulting tar files have been sent to the SMC for delivery to the VATC. Please use Action Item number so that Action can be closed.				
Last status: 08/28/98 LOGGED				

## **SV&A OFFICE**

<b>AC-97-0269</b>	EDF	OBLIGACION, E.	12/30/97	<b>97-1736</b>
(CCR Title: Installation of SCTGEN the EDOS Test Data Generator)				
Need to verify TCI/TK versions required to support SCTGEN. Notify CM upon completion of task.				
Last status: 12/19/97 LOGGED				