

**ECS Configuration Change Request**

CCR No. 98- 0339	Logged Date 3/18/98	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release Rel. 2	Change Class II	
Title Insert Origin 2000 into GDAAC HW, NW, Cable Management, and Floor Plan Baselines			
Documents Affected GSFC Hardware Baseline 920-TDG-001 Rev:02, GSFC Hardware/Network Diagram 921-TDG-002 Rev:03, GSFC IP Address Assignment 921-TDG-003 Rev:02, GSFC Floor Plan 920-TDG-004 Rev:02, GSFC Cable Management Plan 920-TDG-005 Rev:02 <i>3/18/98</i>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0216 and CCR 98-0228	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> CCR 98-0216 and CCR 98-0228 initiated purchase and delivery of 2 Origin 2000s, 2 FibreChannel Vaults, and supporting hardware. Equipment to be delivered, installed, and turned over at GDAAC Building 32, Room C101.			
<b>Proposed Solution</b> The attached documents incorporate the following changes: 1. Add hosts g0spg10 and g0spg11 (921-TDG-002 and 921-TDG-003) 2. Remove C6 connection on host g0drp05 (921-TDG-002 and 921-TDG-003) 3. Change the host names from uppercase to lowercase (921-TDG-003) 4. Add hosts g0spg10 (with Wyse Terminal and FibreChannel Vault) and g0spg11 (with Wyse Terminal and FibreChannel Vault) (920-TDG-001) 5. M&O to negotiate floor space with GDAAC Management and update and submit to CCB GSFC Floor Plan 920-TDG-004. GSFC Cable Management Plan 920-TDG-005 to be appropriately updated based on final location.  Do NOT add Origin 2000s to HW/SW baseline and do NOT configure Origin 2000s as B.O Science Processors until Science Processor Prototyping effort validates SW COTS.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Inventory, install, and turnover completed by end of March 1998.			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Mark Alabastro, HW Engineer</u>		<u>Mark Alabastro</u> <small>Signature</small>	<u>17 March 1998</u> <small>Date</small>
Office <u>SED-HW Eng.</u>		Office Manager <u>Randall Miller</u> <small>Signature</small>	<u>3/18/98</u> <small>Date</small>
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b> Action Item to Mark Alabastro to incorporate EIN #s into (GSFC Hardware Baseline 920-TDG-001) as made available by installation team. Action Item to Tim Wells to incorporate additional hardware into (GSFC Floor Plan 920-TDG-004 and GSFC Cable Management Plan 920-TDG-005). All documents to be baselined by 31 March 1998.			
CCB Chairperson		<u>Tim Wells</u> <small>Signature</small>	<u>3/19/98</u> <small>Date</small>

CM01OC96

ECS

**ORIGINAL**

*Am/ct*