

**Corrected
EDF/REL2 CCB MINUTES
FRIDAY, JANUARY 23, 1998**

The following personnel attended the EDF/REL2 CCB on 1/23/98 at 8:30 a.m.:

Terry Fisher	SED
Karl Leatham	Deployment
Carolyn S. Toney	SED/CM
Randy Miller	SED/HWE
Tim Wells	M&O
Harvey Privor	EDF/Planning
Charles Poole	SED/CM
Randy Bollinger	M&O
Joe Spyrison	QO
Keondra Joyner	M&O
Gary Roth	M&O
Tom Dopplick	M&O
Alfreda Hall	SVAT
Ron King	QO
Karen Kleis	SVAT
Darryl Arrington	DEV
Felicia Harris	SED
Tamita Watkins	CM
Catherine Harnden	M&O
Rich Hornburg	CM
Howard Ausden	AO
Mark Alabastro	SED
Tom Jaeger	M&O
Joe Guzek	SED
Norma Palmer	SED/CM
Mac McDonald	SED
Byron Peters	SED/HWE
Dave Compton	Deployment
Tom Jaeger	M&O
Tom Kehoe	CM
Byron Peters	SDE/HE

Corrected
EDF/REL2 CCB MINUTES (Cont'd)
FRIDAY, JANUARY 23, 1998

CCR No.	Cls	Type	CCB	Topic	Originator	Disposition
98-0075-	II	CCR	REL2	PBL	AUSDEN, H. (AO)	Deferred
Title: Do not Automount libraries and COTS Software used during operations, for reliability reasons						
Affd Doc: 920-TDE-002						
Affd Doc: 920-TDG-002						
Affd Doc: 920-TDL-002						
Affd Doc: 920-TDN-002						
Notes: Pending impact assessment from Will Johnson/G. Mellis. CCR will be brought back on Monday (1/26/98).						
98-0076-	II	CCR	REL2	PBL	AUSDEN, H. (AO)	Approved
Title: Update the port map baseline						
Affd Doc: 910-TDA-002						
98-0077-	II	CCR	REL2	PBL	AUSDEN, H. (AO)	Deferred
Title: Add directory for each product to the COTS Software Version Baseline						
Affd Doc: 910-TDA-003						
Notes: Need impact assessment from Will Johnson.						
98-0078-	II	CCR	REL2	PBL	WELLS, T. (M&O)	Approved
Title: GSFC Floor Plan						
Affd Doc: 920-TDG-004						
98-0079-	II	CCR	REL2	PBL	WELLS, T. (M&O)	Approved
Title: GSFC SCSI Switch Cable Management Plan						
Affd Doc: 920-TDG-012						
98-0080-	II	CCR	REL2	PBL	WELLS, T. (M&O)	Approved
Title: GSFC Cable Management Plan						
Affd Doc: 920-TDE-005						
98-0081-	II	CCR	REL2	PBL	ALABALSTRO, M. (SED)	Approved
Title: GSFC and SMC Revised At-Launch Hardware Design						
Affd Doc: 920-TDG-001						
Affd Doc: 920-TDS-001						
98-0082-	II	CCR	REL2	PBL	PETERS, B. (SED)	Approved
Title: Upgrade IBM 3590 Tape Drive Microcode						
Affd Doc: 910-TDA-003						

Corrected
EDF/REL2 CCB MINUTES (Cont'd)

FRIDAY, JANUARY 23, 1998

CCR No.	Cls	Type	CCB	Topic	Originator	Disposition
98-0083-	II	CCR	REL2	PBL	PETERS, B. (SED)	Approved
Title: NFS Mount Points Revision						
Affd Doc: 920-TDE-008						
Affd Doc: 920-TDG-008						
Affd Doc: 920-TDM-008						
Affd Doc: 920-TDV-008						
98-0084-	II	CCR	REL2	PBL	PETERS, B. (SED)	Approved
Title: Baseline AMASS 4.9.0.1						
Affd Doc: 910-TDA-003						
98-0085-	II	CCR	REL2	PBL	PETERS, B. (SED)	Approved
Title: Upgrade DAS Software on ECS AMU's						
Affd Doc: 910-TDA-003						
98-0088-	IN	CCR	EDF	NA	KLEIS, K. (DEP)	Approved
Title: Missing DMS/IOS Configuration Change Forms from the Installation Notebook						
98-0089-	II	CCR	REL2	PBL	WELLS, T. (M&O)	Approved
Title: EDC Floor Plans						
Affd Doc: 920-TDE-004						
98-0090-	II	CCR	REL2	PBL	WELLS, T. (M&O)	Approved
Title: EDC Cable Management Plan						
Affd Doc: 920-TDE-005						

Corrected
ACTION ITEM SUMMARY
FRIDAY, JANUARY 23, 1998

Action No.	CCB	Actionee	Date Due	Ref CCR
AC-98-0030	REL2	MILLER, R.	01/26/98	98-0075
(CCR Title: Do not Automount libraries and COTS Software used during operations, for reliability reasons) Coordinate with Will Johnson and George Mellis to obtain impact assessment. CCR will be brought back on Monday, Jan 26, 1998 with obtain signatures or ccmail.				
AC-98-0031	REL2	POOLE, C.	01/23/98	98-0076
(CCR Title: Update the port map baseline) Ensure that highlighted and bold are deleted in document when posted to the WEB.				
AC-98-0032	REL2	AUSDEN, H.	01/26/98	98-0077
(CCR Title: Add directory for each product to the COTS Software Version Baseline) Coordinate with W. Johnson to get an Impact Assessment for this CCR. Please notify CM when impact signature has been obtained in order that CCR can be brought back to REL2 CCB.				
AC-98-0033	REL2	PETERS, B.	01/29/98	98-0082
(CCR Title: Upgrade IBM 3590 Tape Drive Microcode) Redline 910-TDA-003 (COTS Version Baseline) and coordinate with Tom Kehoe in order to get document updated. Notify CM when redline is ready.				
AC-98-0034	REL2	PETERS, B.	01/29/98	98-0084
(CCR Title: Baseline AMASS 4.9.0.1) Redline 910-TDA-003 (COTS Version Baseline) and coordinate with Tom Kehoe in order to get document updated. Notify CM when redline is ready.				
AC-98-0035	REL2	PETERS, B.	01/29/98	98-0085
(CCR Title: Upgrade DAS Software on ECS AMU's) Redline 910-TDA-003 (COTS Version Baseline) and coordinate with Tom Kehoe in order to get document updated. Notify CM when redline is ready.				
AC-98-0036	REL2	BOLLINGER, R.	01/27/98	98-0082
(CCR Title: Upgrade IBM 3590 Tape Drive Microcode) Implement interrogation scripts after interrogation scripts have been built and tested by B. Peters. Notify CM when implementation is complete.				
AC-98-0037	REL2	PETERS, B.	01/28/98	98-0082
(CCR Title: Upgrade IBM 3590 Tape Drive Microcode) Coordinate with R. Bollinger (M&O) when interrogation scripts have been built and tested. Notify CM when this action has been completed.				