

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Howard Ausden	2. Log Date: <b>17 JAN 00</b>	3. CCR #: <b>00-0044</b>	4. Rev: <b>-</b>	5. Tel: 1132	6. Rm #: 3005	7. Org. Dev
8. Title of Change: Upgrade Jenga to the 4.2 compiler and current patch baseline						
9. Originator Signature/Date <i>HA Ausden</i> 1-14-00		10. Class <b>IN</b>	11. Type: CCR	12. Need Date: 1/17/00		
13. Office Manager Signature/Date <i>My S. Amstutz</i> 1/17/00		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). <del>Routine</del> <b>Emergency</b>		
16. Documentation/Drawings Impacted: None		17. Schedule Impact:		18. CI(s) Affected: None		
19. Release Affected: All		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Perform the following on jenga: 1. Restrict logins so users cannot access the machine 2. Install Sun 4.2 Compiler, CPL43, Security Patch, and patches for the Sun 4.2 compilers: 104529-14 (f77), 104631-07 (c++), 104668-09 (c). 3. Prove that the system builds OK						
25. Proposed Solution: (use additional sheets if necessary) <del>Additionally, obtain the 4.2 versions of the RW and OODCE libs from /home/sedoom/oodce_42 and /home/sedoom/rogue70_42, and install in /tools/rogue_jan00 and /tools/oodce_jan00.</del>  Howard Ausden will be dev POC for coordination. Please don't start this work until Howard gives the go-ahead.						
26. Alternate Solution: (use additional sheets if necessary) Stay at 4.1 (which is unsupported and not certified with our new baseline).						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Changes are timed to be at the start of the 5A.05 lifecycle, to maximize testing before delivery. Changes are also timed to follow the static-linking changes, and precede the RW upgrade, in 5B. Failure to accomplish this work on schedule will jeopardize all this.						
28. Justification for Emergency (If Block 15 is "Emergency"): <i>Needed to meet SB integration schedule.</i>						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>J. D. ...</i> 1/17/00		33. Disposition: A/C <u>Approved</u> Fwd/ECS Disapproved Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: A/C Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: A/C Disapproved		40. CCR Closed Date:		