

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Du Swentek	2. Log Date: 18 JAN 00	3. CCR #: 00-0054	4. Rev: -	5. Tel: x0437	6. Rm #: 3007	7. Org. REDV
8. Title of Change: Change /tools/bin/perl to link to Perl version 5.005_03						
9. Originator Signature/Date <i>[Signature]</i> 1/18/00		10. Class IN	11. Type: CCR	12. Need Date: 1/26		
13. Office Manager Signature/Date <i>[Signature]</i> 1-18-00		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected: 5B		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Perl is in the process of being upgraded to version 5.005_03. This new version was installed on 12/22 and all subsystems have been asked to test their code against the new version before the link was created from /tools/bin/perl to this new version. The subsystems have tested against the new version by modifying their scripts to use /tools/bin/perl5.00503 instead. In order to begin functionality lab testing, the scripts must be changed back and the new version of perl accessible via /tools/bin/perl.						
25. Proposed Solution: (use additional sheets if necessary) Currently, /tools/bin/perl is a binary (a copy of /tools/bin/perl5.003) that is used by most of the perl scripts in the EDF. It is proposed that for the new version of perl a link be created to /tools/bin/perl5.00503 instead.						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: <i>RTSL</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 1/19/00		33. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB
01-18-00P03:41 0402

Engineering Change Order (ECO)

CCR #: 00.0054		CCR Title: Change /tools/bin/perl to link to Perl version 5.005_03	
Approval Date:		Approval Authority (TTB, CCB): M&O CCB	
ECO#	TASK DESCRIPTION	RESPONSIBILITY	NEED DATE/ DEPENDANT ACTIVITY
	Remove the file /tools/bin/perl. Replace it with a soft link to /tools/bin/perl5.00503	RTSC	1/26/00

ORIGINAL