

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator William Knauss	2. Log Date: 20 JAN 00	3. CCR #: 00.0063	4. Rev: -	5. Tel: x1105	6. Rm #: 3028	7. Org. Dev
8. Title of Change: Increase Size of pdps_RFH database on pdps2_svr						
9. Originator Signature/Date <i>William Knauss</i> 1/20/00		10. Class IN	11. Type: CCR	12. Need Date: 1/20/00		
13. Office Manager Signature/Date <i>William Knauss</i> 1/20/00 for Mary Armstrong		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected:		20. Date due to Customer: 1/20/00		21. Impl. Date: 1/20/00		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) We need to have the size of the pdps_RFH database on pdps2_svr on pdps2 increased from the current size of 40 MB, with a log file of 10 MB to 500 MB, with a log file of 75 MB. These sizes are needed to support IRR benchmarking tests to begin Thursday night, 1/20 and to finish by 1/29.						
25. Proposed Solution: (use additional sheets if necessary) Increase the size of pdps_RFH database as proposed above.						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would be unable to complete the performance benchmarking which is required to support 6A development and the upcoming IRR.						
28. Justification for Emergency (If Block 15 is "Emergency"): There is a very short amount of time before the 1/31 IRR. The proposed change is needed to complete work required to prepare data to be used in the presentation materials.						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>William Knauss</i> 1/20/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-20-00A11:22 0402