


## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Pamela Johnson	2. Log Date: 31 JAN 00	3. CCR #: 00.0092	4. Rev: -	5. Tel: 301.925.0993	6. Rm #: 2005	7. Dept. M&O
8. CCR Title: Deivate from the IPT Work Instruction - Release 5A.04 Diablo prior to PSR						
9. Originator Signature/Date  1/31/00		10. Class II	11. Type: DEV	12. Need Date: 1/31/00		
13. Office Manager Signature/Date Kenneth L Puckett 1/31/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: ALL		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The release of 5A.04 Diablo has been delayed caused by an 8mm tape problem. The problem has been fixed, but test as asked for additional time to complete regression testing. EDC has scheduled external testing of the system on this baseline to begin next week. This CCR is requesting that deliver be authoized on the original date of PSR so as not to impact this schedule. EDC has agreed to incur all risk associated with the early release of software.						
24. Proposed Solution: (use additional sheets if necessary) Release 5A.04 Diablo to EDC prior to PSR.						
25. Alternate Solution: (use additional sheets if necessary) Wait to the 02/04/00 release						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC testing with external customer will be delayed						
27. Justification for Emergency (if Block 15 is "Emergency"): To meet scheduling deadline with external customer						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Kenneth L Puckett 1/31/00		Disposition: <del>Approved</del> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O