

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 3 FEB 00	3. CCR #: 00.0115	4. Rev: -	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Org. DD&M
8. Title of Change: Install SQR 4.3.4 and update baseline documents						
9. Originator Signature/Date <i>Michelle D. Johnson</i> 1-31-00		10. Class II	11. Type: CCR	12. Need Date:		
13. Office Manager Signature/Date <i>H. Aron</i> 2-3-00		14. Category of Change: <i>New Baseline/ Update Baseline</i>		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDL-002, 920-TDN-002, 920-TDV-002, 920-TDS-002, 910-TDA-003, 910-TDA-040, 920-TDG-002, 920-TDE-002, 920-TDP-002		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected:		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 20764						
24. Description of Change: (use additional Sheets if necessary) Install SQR 4.3.4 at the SMC for the DAACs to receive the tar file. In addition, update the baseline documentation (ref: #16 on this document)						
25. Proposed Solution: (use additional sheets if necessary) Release the SQR 4.3.4 media to the DAACs for installation and have CM update the baseline documentation referenced in #16 per the red-lines stipulated with the attached documents with this CCR.						
26. Alternate Solution: (use additional sheets if necessary) This is the first installation of the COTS package to the DAACs therefore offering no workarounds to the process.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) There may be some ramifications from the customer as a result of not adhering to the formal requests that have been stipulated in the ECS contract, to release SQR as one of the report writing tools to the DAACs.						
28. Justification for Emergency (If Block 15 is "Emergency"): N/A						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other <i>PLC</i>						
30. Board Comments: <i>See BLM Baseline (XRP)</i>				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma M. D. 2/10/00</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B. 10 Feb 00</i>		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		