

**ECS Configuration Change Request**

1. Originator Tim Ortiz	2. Log Date: 2/23/00	3. CCR #: 00-0121	4. Rev: A	5. Tel: 301.925.0792	6. Rm #: 3201	7. Dept. Dev/CO
8. CCR Title: Creation of Functionality Lab String 2 to Support 6A Integration and IRIX O/S Upgrade.						
9. Originator Signature/Date <i>[Signature]</i>			10. Class <b>IN</b>	11. Type:	12. Need Date: 3 March 2000	
13. Office Manager Signature/Date <i>[Signature]</i> 2-23-00			14. Category of Change:		15. Priority: (If "Emergency" fill in Block 28).	
16. Documentation/Drawings Impacted: Attachments 1,3, and 5 to CCR #00-0121 are replaced 2			17. Schedule Impact: N/A		18. CI(s) Affected:N/A	
19. Release Affected by this Change:		20. Date due to Customer: N/A		21. Estimated Cost:		
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: N/A						
23. Problem: (use additional Sheets if necessary) This revision to CCR # 00-0121 is caused by a changed in the SGI computer available for the f2acg01 machine (New SGI is Origin known as matapeake EIN #8431) and a change to correct the designated mount points for string 2.						
24. Proposed Solution: (use additional sheets if necessary) Replace these affected attachments to CCR 00-0121 with the ones attached to this CCR 00-0121 revision A.: Attachment 1 String 2 Hardware Layout (for SGI machine EIN #8413 change); Attachment 3 String 2 Hardware/COTS Mapping (for SGI machine EIN #8413 change) and; Attachment 2 String 2 Mount Points (to correct mount points). <u>No change required to the related ECO documentation.</u>						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays to the integration and turnover of Release 6A and delays IRIX O/S upgrade integration and distribution ECS wide.						
27. Justification for Emergency (If Block 15 is "Emergency"): The SGI computer change must be documented quickly as work is currently under way on the original CCR. Delay may result in unnecessary rework.						
28. Site(s) Affected: <u>EDF</u> PVC VATC EDC GSFC LaRC NSIDC SMC AK JPL EOC IDG Test Cell Other						
29. Board Comments:				30. Work Assigned To: <i>RTSC</i>	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 2/23/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

**ORIGINAL**

02-23-00P12:55 0402