

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Tim Ortiz	2. Log Date: 3/15/00	3. CCR #: 00-0121	4. Rev: C	5. Tel: 301.925.0792	6. Rm #: 3201	7. Dept. Dev/CO
8. CCR Title: Creation of Functionality Lab String 2 to Support 6A Integration and IRIX O/S Upgrade. Update documents from Rev B to Rev C.						
9. Originator Signature/Date <i>[Signature]</i> 17 MAR 2000		10. Class CCR	11. Type: CCR		12. Need Date: 3 March 2000	
13. Office Manager Signature/Date <i>[Signature]</i> 3/17/2000		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Attachments 3, 6, 5 and 11 to CCR #00-0121 Rev B are to be updated and replaced		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) This revision C to CCR # 00-0121B is caused by several updates to the COTS software (deletion of software packages and updating version numbers), revised disk partition allocation drawings, revised Site/Host mapping of functions						
24. Proposed Solution: (use additional sheets if necessary) Replace these affected attachments to CCR 00-0121B with the ones attached to this CCR 00-0121 revision C: Attachment 3 String 2 Hardware/COTS Mapping (f2msh01 COTS deletions, IRIX 6.5 HDF version #): Attachment 5 String 2 SITE/HOST Mapping (move Browse to f2acg01 from f2spg01, remove "Origin" and adjust associated Custom SW/HW map) and add mail server to f2mss01 Attachment 6 Disk Partitioning Diagrams are updated for f2acg01, f2msh01, f2pls01, and f2acs01.						
25. Alternate Solution: (use additional sheets if necessary) <i>Att 10: Mail Information f2mss01</i> N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unnecessary rework if documents are not changed. Delays to the integration and turnover of Release 6A and delays IRIX O/S upgrade integration and distribution ECS wide.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 3/17/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL