

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 2/10/99	3. CCR #: 00-0136	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Cotton.01						
9. Originator Signature/Date <i>Randall J. Miller</i> 2/10/00		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 02/10/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 2/10/00 <i>for May Armstrong</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:DDIST		
19. Release Affected by this Change: 5A		20. Date due to Customer: 02/10/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 25556						
23. Problem: (use additional Sheets if necessary) 5A.05.Electra test executables (Ivy.01) are incompatible with the baseline 5A.04.Diablo code delivered to EDC. Additional 5A.05.Electra test executables are required to resolve the incompatibilities.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file to the VATC. VATC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (approximately March 15th).						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will not have a stable D3 ingest capability until this problem is resolved.						
27. Justification for Emergency (If Block 15 is "Emergency"): EDC will be receiving operational D3 data soon.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonald</i> 2/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>AW Sloan</i> 2/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: *00-0136* Rev: — Originator: Randall J. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver Cotton.01

CONTENT:

Please create a Sun tar file from the current 5A Maintenance baseline build containing the following package:

EcDsDdDISTSRVR.pkg

INSTALLATION:

To install the test executable, use EcCoAssist to install the package on the Distribution Server. No configuration or database changes are required.

CM01AJA00