




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kenneth M. Simmons	2. Log Date: 2/16/00	3. CCR #: 00-0165	4. Rev: -	5. Tel: 301-925-0896	6. Rm #: 2009E	7. Dept. M&O
8. CCR Title: Authorize release of 5A Replication COTS to SMC prior to PSR						
9. Originator Signature/Date  2/16/2000			10. Class II	11. Type: WAV	12. Need Date: 2/15/2000	
13. Office Manager Signature/Date  2/16/00			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: none			17. Schedule Impact: none		18. CI(s) Affected: MSS	
19. Release Affected by this Change: 5A		20. Date due to Customer: 2/15/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Demonstration of 5A Replication functionality cannot be performed without an early delivery of the following COTS: Sybase Adaptive Server (ASE) 11.5.1, Sybase Central 3.0.0, and Sybase Replication Server 11.5.1 and Manager. Early deployment of the above COTS will allow Test with the support of M&O and SMC to demonstrate 5A Replication functionality. This CCR is requesting that the delivery of the above COTS be authorized prior to the original PSR date of 2/24/00.						
24. Proposed Solution: (use additional sheets if necessary) Release the above COTS prior to PSR.						
25. Alternate Solution: (use additional sheets if necessary) Wait for PSR 2/24/00. This will not allow requested testing of the functionality before release to the sites.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs may not utilize the products until functionality is properly tested.						
27. Justification for Emergency (If Block 15 is "Emergency"): Satisfy M&O and DAACs request. Also to gain the confidence of the new functionality.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):  2/16/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O