

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date:	3. CCR #: 00-0166	4. Rev:	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Turn Over 5B.01 To Test In VATC						
9. Originator Signature/Date <i>Randall J. Miller</i> 2/21/00			10. Class	11. Type: CCR	12. Need Date: 02/21/00	
13. Office Manager Signature/Date <i>Randall J. Miller</i> <i>for May Armstrong</i> 2/21/00			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: Drop 5B Integration Plan (Non-CDRL)			17. Schedule Impact: None		18. CI(s) Affected: All	
19. Release Affected by this Change: 5B		20. Date due to Customer: 02/21/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Separate NCR list provided with release documents						
23. Problem: (use additional Sheets if necessary) Development has integrated the 5B Turnover 1 capabilities.						
24. Proposed Solution: (use additional sheets if necessary) CSG shall prepare tar files as specified on the continuation page. SMC shall pull these tar files and distribute them to the VATC and PVC. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B Turnover 1 capabilities will not be delivered, delaying the Test schedule and the 5B CSR.						
27. Justification for Emergency (If Block 15 is "Emergency"): The TRR for 5B Turnover 2 is scheduled for 2/29/00 and Test desires to regression test the delivery prior to TRR.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Max McDowell</i> 2/21/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>Ray W. Stearn</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: **00-0166** Rev: - Originator: Randall J. Miller

Telephone: x0400 Office: 3036

Title of Change: Turn Over 5B.01 To Test In VATC

Content:

Please prepare three tar files for the 5B.01 delivery:

- Sun system tar file
- SGI system tar file
- SGI Toolkit tar file

CM01AJA00