

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 25 Feb 00	3. CCR #: 00-0211	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Ref. Dev
8. CCR Title: Install Visual Workshop 3.0 and Fortran 77.4.2 on VATC hosts						
9. Originator Signature/Date <i>Rajesh Dharia</i> 2/25/00			10. Class II	11. Type: CCR	12. Need Date: 3/2/00	
13. Office Manager Signature/Date <i>A. J. ...</i> 2-25-00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 920-TDV-014 VATC hardware patch Map 5A/5B 920-TDV-002 VATC Hardware Software Map 5A/5B			17. Schedule Impact: N/A	18. CI(s) Affected:		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCmail attached from ICOTS group, COTS (CUT Team) upgrade schedule						
23. Problem: (use additional Sheets if necessary)						
24. Proposed Solution: (use additional sheets if necessary) Obtain Visual Workshop 3.0 CD from CM software library (called SUn Workshop for Solaris 2.x volume 5, number 1 part no. 704-5468-10) and the patch tar file from CM lemmings machine (called sun4.2_compilerpatch_12201999.tar and use installation instruction provided in the attached PSR document to install these on following VATC hosts listed in the PSR document in the appendix A. Addptation Data. <i>Checksum: 804877957</i> Note: RTSC must redline/correct installation instruction and provide back to Elain Behrens						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The vendor no longer supports the older version of Visual Workshop and the Fortran compilers.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>Mar. M. ...</i> 3/1/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

02-25-00P02:50 0402