

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Rajesh Dharia	2. Log Date: 3/22/00	3. CCR #: 00-0304	4. Rev: A	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Deliver IRIX 6.5 Build to SMC for Distribution to PVC- revision A						
9. Originator Signature/Date <i>Timothy W. [Signature]</i>			10. Class II	11. Type: CCR	12. Need Date: 3/22/00	
13. Office Manager Signature/Date <i>A. [Signature]</i> 3-22-00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCMail attachment from Howard Ausden						
23. Problem: (use additional Sheets if necessary) Development has built an early version of the IRIX 6.5 compatible SGI code. Need to put the current Irix 6.5 build into the PVC so that PVC lab lead Jenny Boliek can test it out as soon as possible. Further, the current 5B baselines for SUN and HP need to be built in the PVC.						
24. Proposed Solution: (use additional sheets if necessary) CSG shall prepare an SGI system tar file (tar the SGI executable) from Irix 6.5 scdocm_5Bsebring_irix65 view, a SUN system tar file and an HP system tar file and deliver it to SMC for distribution to PVC. Also deliver an Irix 6.2 tar file.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Early testing of Irix6.5 compatibility will not be performed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Software and Installation team are ready to begin test today.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron V. [Signature]</i> 3/22/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

03-22-00A10:54 0402