

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Harvey Privor	2. Log Date: 23 MAR 00	3. CCR #: 00-0315	4. Rev: —	5. Tel: (301) 925-0578	6. Rm #: 2034D	7. Dept. SED/CM
8. CCR Title: Initial PVC Hardware Patch Map Baseline						
9. Originator Signature/Date <i>Harvey Privor</i> 3/23/00		10. Class II	11. Type: CCR	12. Need Date: 3/27/00		
13. Office Manager Signature/Date <i>Carolyn Whitaker</i> 3/23/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDP-014,		17. Schedule Impact: Audit		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: AC-00-0113, AC 00-0200						
23. Problem: (use additional Sheets if necessary) Establish initial PVC Hardware Patch Map Baseline document. incorporating HP-UX 10.20, IRIX 6.2, and Solaris OS Security/ Y2K, DCE, Compiler, and hardware dependent patches. These patches will be incorporated into XRP and mapped to PVC Servers. This initial PVC hardware patch map baseline will provide a reference to support a PVC patch audit. It should be noted that this patch baseline does not contain IRIX 6.5.6 m and Solaris 2.6 OS patches which have not been fully evaluated and baselined.						
24. Proposed Solution: (use additional sheets if necessary) Implement above changes in XRP as delineated in Section 23. Provide the initial PVC baseline documentation and files to support a audit of OS and application patches on PVC machines.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would delay PVC Patch audit schedule if not approved.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 3/27/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

03-23-00P05:16 0402