

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 3/28/00	3. CCR #: 00-0333	4. Rev: -	5. Tel: (301) 925-0519	6. Rm #: 3008B	7. Dept. Rel. Dev
8. CCR Title: Connecting machine used for Y2K Testing of XRP and ACCELL to Infrastructure Network						
9. Originator Signature/Date <i>Ray L. Thane for Alex</i> 03/28/00		10. Class III	11. Type: CCR	12. Need Date: 04/10/00		
13. Office Manager Signature/Date <i>A. Am...</i> 3-28-00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:MLCI		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCMail attached						
23. Problem: (use additional Sheets if necessary) Provide an infrastructure machine with which a visiting SolutionBank, Inc. representative can implement XRP-II upgrades here at the EDF. The machine must be capable of accessing hosts mss1, dipe1sun, and ECS Sun build platforms, and must have a tape drive. The vendor is due to arrive 17 April and will complete work prior to 1 Jun..						
24. Proposed Solution: (use additional sheets if necessary) Connect EIN #00000762, a SunSparc 20/50, to the infrastructure network. This machine is installed as a stand-alone in rm 3008C for XRP-II Y2K-related testing, but no testing is being performed presently. The machine has a tape drive attached, and the vendor is slated to work in that room.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Vendor will be unable to implement the scheduled XRP-II upgrade.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <i>RTSL</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>W. L. G...</i> 3/29/2000		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL