




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Lou Swentek	2. Log Date: 3/28/00	3. CCR #: 00-0338	4. Rev: -	5. Tel: x0437	6. Rm #: 3008H	7. Dept. REDV
8. CCR Title: Automount Perl 5.005_03 for the IRIX 6.5 architecture						
9. Originator Signature/Date  3/28/2000		10. Class IN	11. Type: CCR	12. Need Date: 3/29/2000		
13. Office Manager Signature/Date  3-28-00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. Cl(s) Affected: MCI		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) An old version of perl is automounted for the IRIX 6.5 platforms. New modules related to the perl upgrade cannot be built for IRIX 6.5 unless the new version is made available to the IRIX 6.5 build platform (corvette).						
24. Proposed Solution: (use additional sheets if necessary) Install perl version 5.00503 in the appropriate automount directories for IRIX 6.5. The appropriate files are available as tar files from CM. These files are labeled perl-5.005-03-irix6.5-bin.tar.gz, perl-5.005-03-irix6.5-lib.tar.gz, and perl-5.005-03-irix6.5-man.tar.gz.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Perl 5.00503 PSR will not be able to include IRIX 6.5 modules.						
27. Justification for Emergency (If Block 15 is "Emergency"): It was decided in the DAAC walkthrough on 3/27 that the IRIX 6.5 modules should be delivered. It was discovered that the new version of perl was not available on the machine on 3/28. These modules need to be built and delivered to CM by 3/29 or the PSR will need to be delayed.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: RTSC		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  3/29/2000		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O