

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim Ortiz	2. Log Date: 4/3/00	3. CCR #: 00-0344	4. Rev: A	5. Tel: 301.925.0792	6. Rm #: 3201	7. Dept. Dev/CO
8. CCR Title: Build IRIX 6.5 from Clearcase view and deliver for PVC install.						
9. Originator Signature/Date		10. Class	11. Type: CCR	12. Need Date: 30Mar2000		
13. Office Manager Signature/Date		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: PVC		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Need to have the latest IRIX 6.5 development view [scdocm_5Bsebring_rix65] to be built on the Clearcase IRIX 6.5 build machine. This build needs to be delivered to the PVC for installation on the TST02 mode. Note: New build is needed due to upgraded COTS (i.e. Rouge Wave) and recent NCR fixes applied to baseline. Note: Build must wait until toolkit is ready for IRIX 6.5 build including ECS Assist changes. ← REV A changes this line						
24. Proposed Solution: (use additional sheets if necessary) Build to be initiated by CM on Wednesday night, so that it is ready for PVC install on Thursday (30 March).						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This IRIX 6.5 build is required for the TST02 mode; any delays will adversely affect the PVC schedule.						
27. Justification for Emergency (If Block 15 is "Emergency"): The on-going install and initial checkout of TST02 mode needs to proceed; this build is a necessary part of the install and must proceed quickly.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): By: [Signature] Date: 4/3/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): By: [Signature] Date: 4/1/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O