

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Peter Macharrie	2. Log Date: 11 APR 00	3. CCR #: 00-0391	4. Rev: -	5. Tel: (301) 925-4152	6. Rm #: 3003	7. Dept. Rel. Dev
8. CCR Title: Install dbcc database for all PVC Sybase Servers						
9. Originator Signature/Date <i>Peter Macharrie</i> 4/11/00		10. Class IN	11. Type: CCR	12. Need Date: 4/11/00		
13. Office Manager Signature/Date <i>[Signature]</i> 4.11.00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCmail from Steve Fox and Peter Mcharrie						
23. Problem: (use additional Sheets if necessary) Install dbcc database for all PVC Sybase Servers listed in the attachments.						
24. Proposed Solution: (use additional sheets if necessary) Dbcc databases should be installed according to the instructions in the Sybase Administration Guide Chapter 18. The instructions identify procedures that provide recommended sizes for devices and database sizes. These recommendations will need to be reported back to ddm and system engineering to update the database baseline and disk configuration. RTSC should proceed with the installation after verifying the recommended figures with DDM and SE.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PVC Sybase Servers needs to be tested under load this week in preparation for 24 hour test which is scheduled for next week.						
27. Justification for Emergency (If Block 15 is "Emergency"): It is important that we get this installed and tested under load this week before the next week attempt at a 24 hour test which is scheduled for Next Monday.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <i>RTSC</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 4/11/2000		Disposition: <input checked="" type="checkbox"/> Approved App/Com. <input type="checkbox"/> Disapproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ESDIS <input type="checkbox"/> ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: <input type="checkbox"/> Approved App/Com. <input type="checkbox"/> Disapproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ESDIS <input type="checkbox"/> ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <input type="checkbox"/> Approved App/Com. <input type="checkbox"/> Disapproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ESDIS <input type="checkbox"/> ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-12-00A00:03 0402