

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|---------------------------|---------------------------------------|---|---|----------------------|----------------------|
| 1. Originator Rajesh Dharia | 2. Log Date: 16 MAY 00 | 3. CCR #: 00-0545 | 4. Rev: - | 5. Tel: (301) 925-0498 | 6. Rm #: 3204E | 7. Dept. Rel. Dev |
| 8. CCR Title: Upgrade Sybase server from 11.0.3.3 to 11.5.1 in VATC for t1msh01 + t1msh08 | | | | | | |
| 9. Originator Signature/Date <i>Rajesh Dharia 05/18/00</i> | | 10. Class IN | 11. Type: CCR | 12. Need Date: 5/24/00 | | |
| 13. Office Manager Signature/Date <i>AA 5.16.00</i> | | 14. Category of Change: EDF (RTSC) | | 15. Priority: (If "Emergency" fill in Block 28). Routine | | |
| 16. Documentation/Drawings Impacted: N/A | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: | | |
| 19. Release Affected by this Change: 5A, 5B | | 20. Date due to Customer: 2/14/00 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ICOTS lead Royal White's recommendation | | | | | | |
| 23. Problem: (use additional Sheets if necessary) EDF servers running sybase needs to be upgraded from 11.0.3.3 to 11.5.1 for HP hosts in VATC. Reason for upgrade is that 11.5.1 integration testing needs to be completed prior to 5B transition. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Obtain CD medias from COTS Software librarian (ASE 11.5.1) for HP host t1msh01 to be upgraded from 11.0.3.3 to 11.5.1 Use the attached upgrade installation instruction for Sybase server upgrade. <i>Please provide guidelines to install instructions.</i> | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) N/A | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B transition Schedule Impact | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): <i>Rajesh Dharia 5/17/00</i> | | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O