

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Timothy Ortiz	2. Log Date: 5/18/00	3. CCR #: 00-0555	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Mendelevium.03to SMC for distribution to VATC for ASTER Testing.						
9. Originator Signature/Date <i>[Signature]</i> 5/18/2000		10. Class II	11. Type: CCR	12. Need Date: 5/18/2000		
13. Office Manager Signature/Date <i>[Signature]</i> 5/18/2000		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/18/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26234, attached) & 26806 (NEW)						
23. Problem: (use additional Sheets if necessary) Ecs-AsterGw Inventory Req. ODI not as per ICD. Change to Aster-ECSGw Also Required. Fixes Mendelevium.2 (that was delivered 5/16/00). Plus changes for NCR 26806.						
24. Proposed Solution: (use additional sheets if necessary) change in the code for the new config parameter 'AsterSrvrIsRealOrSimltr' & Changes Required by 26806. Generate tar file with solution and distribute to SMC. SMC to deliver to VATC..						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Aster interface testing impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 5/18/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 00-0555 Rev: **Originator:** Timothy Ortiz

Telephone: x0792 **Office:** 3201

Title of Change: Deliver Mendeleium.3to SMC for distribution to VATC for ASTER testing.

CONTENT:

CM: Please provide access to D.Copeland (dcopelan) for a merge to the current 5B baseline.
Once this merge has taken place, Please build DMS form the current 5B baseline.
Please generate a SUN tar file from 5B maintenance branch for sun with the following executables.

/ecs/formal/DM/bin/sun5.5/EcDmEcsToAsterGateway
/ecs/formal/DM/bin/sun5.5/EcDmAsterToEcsGateway

Package as test executable Mendeleium.03

SMC: Please provide the Tar file to the VATC for tonight's ASTER testing3

INSTALLATION:

Copy the executables to the required paths on both sun platform.

CM01AJA00