





ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Howard Ausden	2. Log Date: 5/25/00	3. CCR #: 00-0579	4. Rev: -	5. Tel: 1132	6. Rm #: 3005	7. Dept. Dev
8. CCR Title: Bring PVC Irix 6.5 and AMASS up to 5B Baseline						
9. Originator Signature/Date  5.25.00		10. Class IN	11. Type: CCR	12. Need Date: 5/26/00		
13. Office Manager Signature/Date  FOR W KNAUSS		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 910-TDA-003 rev 45, 920-TDP-002 rev 11		17. Schedule Impact:		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Irix 6.5 and AMASS installations in the PVC are behind the intended 5B levels. (Note: the COTS baseline indicates Irix 6.5.6m in the PVC, but 6.5.3 is actually there).						
24. Proposed Solution: (use additional sheets if necessary) Update the baseline per the attached ECO and redlines.						
25. Alternate Solution: (use additional sheets if necessary) Stay at old versions						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Failure to prove system stability and performance on baseline OS/COTS.						
27. Justification for Emergency (If Block 15 is "Emergency"): They need to be updated ASAP so that the 55 regression testing, taking place in TS2 mode, can be performed against the intended 5B baseline.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: RTSC		31. CCR Closed Date: 8/24/00 EB	
32. EDF/SCDV CCB Chair (Sign/Date):  5/25/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): 		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL