

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Timothy Ortiz	2. Log Date: 30 MAY 00	3. CCR #: 00-0523	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept: REDV
8. CCR Title: Test Executable Nobelium.01 for PVC. (Ingest Problems)						
9. Originator Signature/Date <i>[Signature]</i> 5/30/2000		10. Class II	11. Type: CCR	12. Need Date: 5/30/2000		
13. Office Manager Signature/Date <i>[Signature]</i> 5/30/2000		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DSS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26674, 26526, 26652, 24961, and 26508 attached)						
23. Problem: (use additional Sheets if necessary) NCR 26674, 26526, and 26508: Fixes for L7 ingest problems; insert failed from ingest after sdsrv core dump and warm restart, and auto-retry on metadata failure. NCR26652 - undo changes for ncr 24961 concerning BegDateTime field and TimeOfDay field in database searches						
24. Proposed Solution: (use additional sheets if necessary) File affected: /ecs/normal/DSS/sdsrv/src/ge/DsGeESDT plus all DLL files. CM Generates tar file with solution and distributes to SMC. SMC to deliver to VATC.. Ref. next page for installation						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PVC testing impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 5/30/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-30-00P01:26

ADDITIONAL SHEET

CCR #: 00-0583 Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Test Executable Nobellium.01 for PVC. (Ingest Problems)

CONTENT:

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

/ecs/formal/DSS/lib/sun5.5/libDsGeSh.so

/ecs/formal/ESDT/lib/sun5.5/*.so [this represents all the DLL files]

Package as test executable Nobellium.03

SMC: Please provide the Tar file to the PVC for today's testing (5/30).

PVC Install Instructions:

1. 1. Get File from SMC distribution;

Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

/usr/ecs/<mode>/custom/lib/DSS

CM01AJA00

ORIGINAL