




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 6 JUN 00	3. CCR #: 00-0606	4. Rev: -	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. ICOTS
8. CCR Title: Upgrade the XRP-II training system on dipe1sun to v3.1.3						
9. Originator Signature/Date  6/6/2000		10. Class IN	11. Type: CCR	12. Need Date: 6/12/00		
13. Office Manager Signature/Date  6/6/00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None.		17. Schedule Impact: None.		18. CI(s) Affected:MLCI		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Functionality Lab's Integration Test Plans (Baseline Management and ILM)						
23. Problem: (use additional Sheets if necessary) Integration testing of XRP-II v3.1.3 capabilities to exchange baseline and inventory data between the SMC and the sites requires XRP-II systems on separate machines. Hosts mss1 and dipe1sun are the two designated machines. Host mss1 already has the new version, but the XRP-II system at directory /data5/blm-ilm on dipe1sun (the XRP training system) needs to be upgraded.						
24. Proposed Solution: (use additional sheets if necessary) Install XRP-II, v3.1.3, at directory /data5/blm-ilm on host dipe1sun (EIN 00004069), replacing the version that's there. Use tar file "xrp_v313_20000606_1200.tar.Z", which can be obtained from CM, and the draft installation instructions attached. Discrepancies should be annotated and returned to ICOTS. No new software license is required. File checksums and sizes are as follows: xrp_v313_20000606_1200.tar.Z cksum: 1283802254 size: 115760109 xrp_v313_20000606_1200.tar cksum: 66601336 size: 848309760.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to complete integration testing of the new version of XRP-II in functionality lab.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/7/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

06-06-00P01:12 0402