





ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Evan Winston	2. Log Date: 21 JUN 00	3. CCR #: 00-0659	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Turnover of 5B.03 Abacus for PSR. Provide to DAACs, VATC and PVC.						
9. Originator Signature/Date  6/21/2000			10. Class II	11. Type: CCR	12. Need Date: 27 June 2000	
13. Office Manager Signature/Date  6/21/2000			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A 814-RD-512-001 4g			17. Schedule Impact: N/A		18. CI(s) Affected: All	
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 5B.03 Abacus PSR						
23. Problem: (use additional Sheets if necessary) Version 5B.03 Abacus PSR. Also needed for transition effort. Test to provide results of 5B.03 testing to DM and present results and recommendation at PSR. CM to provide listing of TAR files w/ checksums and related files of all 5B.03 final baseline to DM and upon approval of this CCR provide the TAR files to the SMC. DEV needs to provide Installation Instructions to DM; provide listing of NCRs fixed in 5B to DM both prior to the PSR. SMC to make TAR file available to the VATC, PVC and DAACs upon approval of this CCR.						
24. Proposed Solution: (use additional sheets if necessary) Provide 5B.03 Abacus to the VATC, PVC and DAACs following successful PSR. Needs to be delivered by 27 June 2000.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) delays in getting 5B to the DAACs, delays in transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/27/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):  6/27/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

06-21-00A08:48 0402