

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 11 Jul 00	3. CCR #: 00-0721	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Upgrade SUNWsPRO Compiler on BMW to version 4.2 along with required O/S, security, Y2K and DCE patches.						
9. Originator Signature/Date <i>Rajesh Dharia</i> 07/10/00		10. Class IN	11. Type: CCR	12. Need Date: 7/11/00		
13. Office Manager Signature/Date <i>William Knauss</i> 7/11/00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency <i>Routine</i>		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ICOTS and Functionality Lab, Email from Howard, Thiru and ART.						
23. Problem: (use additional Sheets if necessary) This CCR is a revision to previously submitted CCR 00-0631 (1) Upgrade BMW (compile/build machine) compiler to 4.2 along with required patches as mentioned in the block 24. (2) Install Solaris 2.5.1 O/S, security, Y2K, and DCE patch 43 on BMW.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade SUNWsPro compiler on BMW to version 4.2 along with required O/S, security, Y2K and DCE (patch 43) patches. Media for SUNWspro compiler is available from COTS librarian. The 3 sun compiler patches needed for 4.2 upgrade are 104529-14 (F77), 104631-07(C++), 104668-09(c). The compiler patch bundle tar file is: sun4.2_compilerpatch_12201999.tar. Also, use the SUN upgrade bundle (which includes Dec 98 SUN upgrade bundle, plus security, Y2K, and DCE patch 43 bundle of July 99) using tar file on lemmings: /data/ECS_COTS_archives/TAPES/tape41/Solaris_2.5.1_All_10041999.tar						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Compiler/Build machine BMW will stay behind with respect to our current Baseline Build machines Y2K compliance and security at risk.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed to meet 5B integration schedule. Also, Developers experiencing problem with Compile/build machine and often time they go from one machine to another machine until their code get successfully compiled. This problem was addressed couple times by Kathy carr in past few weeks.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Compile/Build machines						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 7/12/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

07-12-00AC8:19 0402