

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 8-2-00	3. CCR #: 00-0758	4. Rev: A	5. Tel: 301 925-0519	6. Rm #: 3008B	7. Dept. ICOTS
8. CCR Title: Turnover of XRP-II v3.1.3 to SMC for test at VATC						
9. Originator Signature/Date <i>A. Schuster</i> 8/2/00			10. Class II	11. Type: CCR	12. Need Date: 08/03/00	
13. Office Manager Signature/Date <i>William Francis</i> 8/2/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: 910-TDA-003 Rev 49, 920-TDV-002 Rev 24, 914-TDA-044-REV03 (draft REV04 attached)			17. Schedule Impact: None.		18. CI(s) Affected:	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 26427, 26429, 26560, 26562						
23. Problem: (use additional Sheets if necessary) This is a revision to CCR 00-0758, Turnover of XRP-II v3.1.3 to SMC for test at VATC, approved on 07/26/00. It identifies a replacement tar file to be used to upgrade XRP-II in the VATC from version 3.1.2 to version 3.1.3 for testing needed to progress to PSR. The new tar file has a fix for several latent problems associated with NCR 26429 that were detected after the original CCR had been approved.						
24. Proposed Solution: (use additional sheets if necessary) Deliver XRP-II v3.1.3 to the SMC for testing at VATC, ensure Tivoli is configured such that VATC hosts t1mss03 (CM Server) and t1pls02 (Planning/Management WS 01) belong to the same Tivoli region, install XRP-II on hosts t1mss03 (CM Server), EIN 00003358, and redline the installation instructions contained in the attached draft PSR document (914-TDA-044-REV04). No new license keys are required. Tar file info: xrpv313_20000802_0930.tar.Z cksum: 1675841874 size: 88528983 xrpv313_20000802_0930.tar cksum: 1075417222 size: 734428160						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The XRP-II upgrade cannot advance to PSR, and XRP-II users will not be able to use its enhancements to track software license data, update property records based on Maintenance Work Order records more efficiently, or update baseline records more effectively.						
27. Justification for Emergency (If Block 15 is "Emergency"): Installation and testing of the upgrade, needed 07/31/00, is currently on hold pending delivery of this new tar file. Additional delays will force a slip of the PSR currently projected to occur on or about 08/15/00.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Symon Peter</i> 8/2/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL