

ECS Configuration Change Request

Page 1 of 2 Page(s)

| | | | | | | |
|--|-------------------------|---|-----------------------|---|----------------------|--------------------|
| 1. Originator Evan Winston | 2. Log Date: 7/27/00 | 3. CCR #: 00 0768 | 4. Rev: - | 5. Tel: 301.925.0348 | 6. Rm #: 2013 | 7. Dept. DEV/CO |
| 8. CCR Title: 5B.05 (Phase 2) to be provided to Test in PVC. Provide to VATC also if needed. | | | | | | |
| 9. Originator Signature/Date <i>Evan Winston</i> 7/27/2000 | | 10. Class II | 11. Type: CCR | 12. Need Date: 27 July 2000 | | |
| 13. Office Manager Signature/Date <i>Evan Winston</i> 7/27/2000 | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | | |
| 16. Documentation/Drawings Impacted: N/A | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: All | | |
| 19. Release Affected by this Change: 5B | | 20. Date due to Customer: n/a | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Software Provided to PVC for testing. | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Version 5B.04 (Phase 1) needs to be tested in PVC. Needed for IRIX 6.5 transition effort. CM to provide TAR files of all the 5B.05 current baseline to the SMC (includes files for: SUN55, SGI62 and IRIX6.5). SMC to make TAR files available to the VATC and PVC. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Provide 5B.05 (Phase 2) to the VATC and PVC for testing, and start testing of IRIX6.5 transtion. [These Phase 2 files may be provided later as the 5.5 baseline (Turnover to Test) if there are no further changes indicated by the PVC testing..] | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) none | | | | | | |
| 26. Consequences If Change(s) are not approved: (use additional sheets if necessary) Delays in getting 5B.05 (5.5 baseline) to the DAACs, delays in IRIX6.5 transition schedules. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 27 July 2000. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): <i>Dynan</i> 7/27/00 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 00-0768 Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: 5B.05 (Phase 2) to be provided to Test in PVC. • Provide to VATC also if needed.

Delivery Instructions for 5B.04 (Phase 1) Turnover to Test:

For this turnover, CM will need to build TAR files from the current 5B.05 baseline for the following:

TAR file(s) for the software for the Sun 55 Platforms
TAR file(s) for the software for the SGI (6.2) Platforms, and
TAR file(s) for the software for the SGI - IRIX65 Platforms.

Note: for this turnover, no TAR files are needed for the software for the TOOLKIT or for the HP Platforms.

CM will need to make a listing of the TAR files and checksums to be provided.

CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 5B.05 Software are the same as the 5B.04 Instructions. These were provided with the 5B.04 Turnover to Test and are posted on the SVAT TEST BB.

CM01AJA00