




ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 1 AUG 00	3. CCR #: 00-0768	4. Rev: A	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Latest 5B.05 Version (8/1/00) to be provided to test in PVC. Provide to VATC also if needed.						
9. Originator Signature/Date  1 AUG 2000			10. Class II	11. Type: CCR	12. Need Date: 1 Aug 2000	
13. Office Manager Signature/Date  1 AUG 2000			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: All	
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Software Provided to PVC for testing.						
23. Problem: (use additional Sheets if necessary) Version 5B.05 needs to start testing in the PVC. Needed for IRIX 6.5 transition effort. Previous version failed 1500 insertion test. CM to provide TAR files of all the 5B.05 current baseline to the SMC (includes files for: SUN55, SGI62 and IRIX6.5). SMC to make TAR files available to the VATC and PVC only.						
24. Proposed Solution: (use additional sheets if necessary) Provide 5B.05 (8/1/00 build) to the VATC and PVC for testing, and start testing of IRIX6.5 transtion. [These Phase 2 files may be provided later as the 5.5 baseline (Turnover to Test) if there are no further changes indicated by the PVC testing..]						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting 5B.05 (5.5 baseline) to the DAACs, delays in IRIX6.5 transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 1 August 2000 so that testing can begin in PVC.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  8/1/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: ~~00-0768~~ Rev: **A** Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Latest 5B.05 Version (8/1/00) to be provided to test in PVC. Provide to VATC also if needed.

Delivery Instructions for 5B.05 Version for the PVC and VATC only.

For this Rev. A to CCR00-0768, CM will need to build TAR files from the current 5B.05 baseline for the following:

TAR file(s) for the software for the Sun 55 Platforms
TAR file(s) for the software for the SGI (6.2) Platforms, and
TAR file(s) for the software for the SGI - IRIX65 Platforms.

Note: for this turnover, no TAR files are needed for the software for the TOOLKIT or for the HP Platforms.

CM will need to make a listing of the TAR files and checksums to be provided.

CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 5B.05 Software are the same as the 5B.04 Instructions. These were provided with the 5B.04 Turnover to Test and are posted on the SVAT TEST BB.

CM01AJA00

ORIGINAL