

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 8/21/00	3. CCR #: 00-0853	4. Rev: A	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Turnover of 5B.05 to Test. Provide to VATC and PVC. (Rev. A)						
9. Originator Signature/Date <i>[Signature]</i> 8/21/00		10. Class II	11. Type: CCR	12. Need Date: 18Aug2000		
13. Office Manager Signature/Date <i>[Signature]</i> 8/21/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Software Turnover to Test						
23. Problem: (use additional Sheets if necessary) Version 5B.05 needs to be tested in VATC. Needed for IRIX 6.5 transition effort. CM to provide TAR files of all 5B.05 baseline to the SMC (includes files for: SUN55, SGI6n32 and IRIX6.5). No HP, includes Toolkit. SMC to make TAR files available to the VATC and PVC.						
24. Proposed Solution: (use additional sheets if necessary) Provide 5B.05 to the VATC and PVC for testing, and start testing of IRIX6.5 transtion. These files will be provided to the DAACs for the basis of IRIX transition if testing in VATC and PVC is successful. Liens against mutex SGI problem and 8mm server NCRs.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting (5.5 baseline) to the DAACs, delays in IRIX6.5 transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 18 Aug 2000 so that VATC installation can be completed by 21 Aug 2000..						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 8/21/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0853 **Rev:** A **Originator:** Evan Winston

Telephone: 301.925.0348 **Office:** DEV/CO

Title of Change: Turnover of 5B.05 to Test. Provide to VATC and PVC.

Delivery Instructions for 5B.05 Turnover to Test:

For this turnover, CM will need to build TAR files from the current 5B05 baseline for the following:

TAR file(s) for the TOOLKIT ,
TAR file(s) for the software for the Sun 55 Platforms
TAR file(s) for the software for the SGI Platforms, and
TAR file(s) for the software for the IRIX65 Platforms.

Note: for this turnover, no TAR files are needed for the HP Platforms.

CM will need to make a listing of the TAR files and checksums to be provided at the Turnover meeting.

Once the CCR is approved (at the turnover meeting 8/18/00) CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 5B.05 Software will be provided at the Turnover Meeting.

CM01AJA00

ORIGINAL