




ECS Configuration Change request

Page 1 of 1 Page(s)

| | | | | | | |
|--|-------------------------|---|-----------------------|---|----------------------|--------------------|
| 1. Originator Evan Winston | 2. Log Date: 8/24/00 | 3. CCR #: 00-0878 | 4. Rev: — | 5. Tel: 301.925.0348 | 6. Rm #: 2013 | 7. Dept. DEV/CO |
| 8. CCR Title: Test Executable 5B.05_TOOLKIT.01 to the DAACs. | | | | | | |
| 9. Originator Signature/Date  8/24/2000 | | 10. Class II | 11. Type: CCR | 12. Need Date: 24Aug2000 | | |
| 13. Office Manager Signature/Date  8/24/2000 | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | | |
| 16. Documentation/Drawings Impacted: N/A | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: TOOLKIT | | |
| 19. Release Affected by this Change: 5B | | 20. Date due to Customer: n/a | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 5B.05 Software Turnover to Test | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Provide the Toolkit version 5B.05 to the DAACs. CCR #00-0853A released the Toolkit to the PVC and VATC. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) By CCR#00-0853A the 5B.05 Toolkits (sgi6n32 and IRIX6.5 versions) TAR files are at the SMC. Instructions to the SMC: make these TAR files available to the DAACs. Instructions to CM: no need to build new TAR files. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) none | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting (5B.05 baseline) to the DAACs, delays in IRIX6.5 transition schedules. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 24 Aug 2000 so that DAACs may start installations prior to start of transition to IRIX6.5 | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date):  8-24-00 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O