




## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 8/25/00	3. CCR #: 00-0882	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Turnover of 6A.01 to Test. Provide to VATC and PVC.						
9. Originator Signature/Date  8/25/00		10. Class II	11. Type: CCR	12. Need Date: 28 Aug 2000 31		
13. Office Manager Signature/Date  8/25/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Software Turnover to Test						
23. Problem: (use additional Sheets if necessary) Version 6A.01 needs to be tested in VATC.  CM to provide TAR files of all 6A.01 baseline to the SMC (includes files for: Toolkit, SUN55, HP, and IRIX6.5). No sgi6n32.  SMC to make TAR files available to the VATC and PVC.						
24. Proposed Solution: (use additional sheets if necessary) Provide 6A.01 to the VATC and PVC for testing, and start testing of Drop 6A.01.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences If Change(s) are not approved: (use additional sheets if necessary) Delays in 6A test schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 28 Aug 2000 so that VATC installation can be completed by xx Aug 2000..						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  8/31/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O

## ADDITIONAL SHEET

CCR #: 00-0882 Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Turnover of 6A.01 to Test. Provide to VATC and PVC.

Delivery Instructions for 6A.01 Turnover to Test:

For this turnover, CM will need to build TAR files from the current 6A01 baseline for the following:

TAR file(s) for the TOOLKIT ,  
TAR file(s) for the software for the Sun 55 Platforms  
TAR file(s) for the software for the HP Platforms, and  
TAR file(s) for the software for the IRIX65 Platforms.

Note: do not create tar files until all 8/25/00 merges are complete.

Note: for this turnover, no TAR files are needed for the SGI (sgi6n32) Platforms.

CM will need to make a listing of the TAR files and checksums to be provided at the Turnover meeting.

Once the CCR is approved (at the turnover meeting 8/28/00) CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 6A.01 software will be provided at the Turnover Meeting.

CM01AJA00

# ORIGINAL