





ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Evan Winston	2. Log Date: 9/1/00	3. CCR #: 00-0900	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.05_PLS.01 to DAACs, VATC, PVC. Changes to the PI Workbench and PI Data Type.						
9. Originator Signature/Date  9/1/00		10. Class II	11. Type: CCR	12. Need Date: 1Sept2000		
13. Office Manager Signature/Date  for Tim Ortiz 9/1/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: PLS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed27707. ECSed26689.						
23. Problem: (use additional Sheets if necessary) Problems: 1. FddAtt Failing In Execution/Running Out-of-Order (27707). 2. PRE: Got UR from DSS for a chained DPR (26689).						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 5B.05_PLS.01 will provide fixes to the problem listed above. TE can be loaded on top of PLS installations of 5B.03, 5B.04, and 5B.05. This TE MUST be installed on top of any 5B.05C version software install!!!!!!						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.06 is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): 		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  9/1/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 00-0900 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.05_PLS.01 to DAACs, VATC, PVC. Changes to the PI Workbench and PI Data Type.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

ecs/formal/PDPS/PLS/bin/sun5.5/EcPIWb
ecs/formal/PDPS/PLS/bin/sun5.5/EcPISubMgr
ecs/formal/PDPS/PLS/bin/sun5.5/EcPIPREDitor_IF

SMC: Receive the TAR file(s) and make available to the DAACs, PVC and VATC.

DAAC Install Instructions:

TE can be loaded on top of PLS installations of 5B.03, 5B.04, and 5B.05. It MUST be reloaded over top of 5B.05C PSR version software installation.

1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00