

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 20 SEP00	3. CCR #: 00-0942	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install Header files and library files under /tools for K-Par and REELrobot.						
9. Originator Signature/Date <i>Rajesh Dharia</i> 9/19/00		10. Class IN	11. Type: CCR	12. Need Date: 9/20/00		
13. Office Manager Signature/Date <i>A. Dupree</i> 9-19-00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: A. Dupree, Howard Ausden						
23. Problem: (use additional Sheets if necessary) (1) Header files and Libraries files for K-Par currently resides in home directory of Penghai Wang (/home/pwang/cdrom/include/*.h and /home/pwang/cdrom/lib/*.a (2) For DLT need REELrobot header files and libfiles which is currently under Ai-Ping Wang's clearcase view (awang_media_server) under /ecs/formal/DSS/stmgt/src/media/server).						
24. Proposed Solution: (use additional sheets if necessary) (1) Install header files and lib. files for K-Par using following tar files under /tools/cdrom cdrom.tar checksum 664359476 size 88064 lib.tar checksum 1681452358 size 710656 (2) Install Header files and Lib. files for Reelrobot using following tar files under /tools/reelrobot sri.tar checksum 2957798760 size 2618368. Attachment provides contains of the tar files and check sum info.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A schedule will further slip						
27. Justification for Emergency (If Block 15 is "Emergency"): SDSRV is taking over this work to support 6A integration testing which is already behind schedule.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>W. Scott</i> 9/20/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL