

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 2 Oct 00	3. CCR #: 00-0967	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Early provisional copy of Version 5B.06 to Test. Provide to VATC and PVC.						
9. Originator Signature/Date <i>E. Winston 9/29/00</i>		10. Class II	11. Type: CCR	12. Need Date: 2 Oct 2000 6		
13. Office Manager Signature/Date <i>E. Winston Sr / Vin Oatis 9/29/00</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Early provisional release of Version 5B.06 software to Test in the PVC.						
23. Problem: (use additional Sheets if necessary) Version 5B.06 needs to be tested under load conditions in the PVC. Needed as baseline for IRIX 6.5 transition effort. CM to provide TAR files of all 5B.06 baseline to the SMC. Includes all files for: SUN55, SGI6n32 and IRIX6.5, HP, 6.2 Toolkit (all flavors) and 6.5 Toolkit (all flavors). Run Makedeliver AFTER the build scheduled for weekend of Sept 30/Oct 1. SMC to make TAR files available to the VATC and PVC. <i>05 October for latest build.</i> <i>Deliver Toolkits when they build.</i>						
24. Proposed Solution: (use additional sheets if necessary) Provide provisional copy of 5B.06 to the PVC for stress testing. Allow for VATC if needed.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting (5B.06 baseline) to the DAACs, delays in IRIX6.5 transition schedules.						
27. Justification for Emergency (if Block 15 is "Emergency"): Needs to be delivered by 2 Oct 2000 so that PVC installation and testing can begin.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dyn V Pates 10/2/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Early provisional copy of Version 5B.06 to Test. Provide to VATC and PVC.

Delivery Instructions for 5B.06, Provisional Copy, to Test:

For this turnover, CM will need run makedeliver to build TAR files from the current 5B06 baseline build ~~scheduled for weekend of Sept 30/Oct 1~~. Provide the following:

↑ latest
TAR file(s) for the TOOLKIT (6.2) all flavors, > deliver when built
TAR file(s) for the TOOLKIT (6.5) all flavors, > deliver now
TAR file(s) for the software for the Sun 55 Platforms,
TAR file(s) for the software for the SGI (6.2) Platforms,
TAR file(s) for the software for the IRIX65 Platforms and,
TAR file(s) for the software for the HP Platforms.

CM will need to make available a listing of the TAR files and checksums of the TAR files.

Once the CCR is approved and the build is successful, CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 5B.06 Software is being provided under separate cover.

CM01AJA00

ORIGINAL