





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 10/10/00	3. CCR #: 00-0996	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Provisional copy of Version 5B.06 to Test. Provide to VATC and PVC.						
9. Originator Signature/Date  10/9/00		10. Class: II	11. Type: CCR	12. Need Date: 10Oct2000		
13. Office Manager Signature/Date  for Tim O'Neil 10/9/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Provisional release of Version 5B.06 software to Test in the PVC.						
23. Problem: (use additional Sheets if necessary) Version 5B.06 needs to be tested under load conditions in the PVC. Needed as baseline for IRIX 6.5 transition effort. Version 5B.06 also needed for CO trial installation in VATC prior to the Turnover to Test later this week. CM to provide TAR files of all 5B.06 baseline to the SMC. Includes all files for: SUN55, SGI6n32 and IRIX6.5, HP, 6.2 Toolkit (all flavors) and 6.5 Toolkit (all flavors). Run Makedeliver AFTER the builds scheduled for the afternoon of Oct 9th. Label the TAR files as 5B.06A						
24. Proposed Solution: (use additional sheets if necessary) Provide provisional copy of 5B.06 to the PVC for stress testing. Allow for VATC for trial installation.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting (5B.06 baseline) to the DAACs, delays in IRIX6.5 transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 10 Oct 2000 so that PVC installation and testing can begin and trial installs can be conducted prior to the Turnover to Test Meeting.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDVCCB Chair (Sign/Date):  10/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): 		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: ~~00-0996~~ Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Provisional copy of Version 5B.06 to Test. Provide to VATC and PVC.

Delivery Instructions for 5B.06, Provisional Copy, to Test:

For this turnover, CM will need run makedeliver to build TAR files from the current 5B06 baseline last build scheduled for weekend of Oct 7/8. Last Merges on afternoon of Oct 9th. Label Tar files as 5B.06A. Provide the following:

TAR file(s) for the TOOLKIT (6.2) all flavors,
TAR file(s) for the TOOLKIT (6.5) all flavors,
TAR file(s) for the software for the Sun 55 Platforms,
TAR file(s) for the software for the SGI (6.2) Platforms,
TAR file(s) for the software for the IRIX65 Platforms and,
TAR file(s) for the software for the HP Platforms.

CM will need to make available a listing of the TAR files and checksums of the TAR files.

Once the CCR is approved and the build is successful, CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 5B.06 Software is being provided under separate cover.

CM01AJA00

ORIGINAL