

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 11 Oct 00	3. CCR #: 00 -1002	4. Rev: -	5. Tel: X0874	6. Rm #: 2038A	7. Dept. Test Eng
8. CCR Title: Obtain and Configure VATC H/W Media Devices for 6A Testing						
9. Originator Signature/Date <i>Mike Molinet</i> 10/10/00		10. Class II	11. Type: CCR	12. Need Date: 11/15/00 10/11/00		
13. Office Manager Signature/Date <i>[Signature]</i> 10/10/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact: High		18. CI(s) Affected:DSS		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: AT Tests 6A10030 "Multi-Host Scheduling" & 6A09030 "Additional Media Types"						
23. Problem: (use additional Sheets if necessary) The Multi-Host Scheduling & Additional Media Types AT tests in the VATC require two 8mm Stackers (2 drives each), two CD ROM devices, a shared D3 device, two DLT H/W media devices, and sufficient RAID for use with t1dps01 and t1dps04. Various configurations will be tested, as per the test procedures, through the end of 6A testing. Currently, there are no DLT devices, only one 8mm Stacker, one CD ROM device, and a lack of RAID for t1dps04.						
24. Proposed Solution: (use additional sheets if necessary) Obtain the above H/W and coordinate between the Test Engineering group and RTSC to configure these H/W media devices as needed during the required testing phase. The hardware that has been identified for this purpose is as follows: RAID (EIN 1870), CD ROM (EIN 3091), 8mm Stacker (EIN 0746), and DLTs (EIN 11324 & 11325).						
25. Alternate Solution: (use additional sheets if necessary) Use PVC.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A test schedules and/or scheduled PVC activities will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): The identified H/W may be shipped to other DAACs at any time.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: Poc for all questions regarding configuration is Sarah Lewellen			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 10-11-2000		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL