

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharja	2. Log Date: 01 DEC 00	3. CCR #: 00-1126	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install SCH (Reel Robot software version 2.3.3.2) Drivers for sioux machine.						
9. Originator Signature/Date <i>Rajesh Dharja</i> 12/01/00			10. Class IN	11. Type: CCR	12. Need Date: 12/04/00	
13. Office Manager Signature/Date <i>A. A. A.</i> 12-1-00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Tim Ortiz/ Jenny Bolek						
23. Problem: (use additional Sheets if necessary) Integration testing of 6A new media capabilities, it is required to install SCH ( <del>Reel Robot Software version 2.3.3.2</del> ) drivers for sioux machine. The code is already merged on recommendation from Steve Fox but SCH drivers is missing that will cause integration testing problem without this SCH driver.						
24. Proposed Solution: (use additional sheets if necessary) Install SCH ( <del>Reel Robot software version 2.3.3.2</del> ) Drivers for sioux machine. Note: Coordinate with functionality lab lead Jenny Bolek for down time before initiating the work.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Integration/Testing of 6A new media capabilities will suffer delay.						
27. Justification for Emergency (If Block 15 is "Emergency"): There is an urgency for integration testing of 6A new media capabilities as the code is already merged and behind schedule several weeks.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>B. J. J.</i> 12/4/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL