

# ECS Configuration Change Request

1. Originator Michelle D. Johnson	2. Log Date: 5 DEC 00	3. CCR #: 00-1131	4. Rev: -	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Dept. DEV/DD&M
8. CCR Title: Release of DIDs 311-CD-520-002 through 311-CD-528-002 Final Documentation for Release 5B.06						
9. Originator Signature/Date <i>Michelle D. Johnson</i> 12/5/2000			10. Class <b>II</b>	11. Type: CCR	12. Need Date: 12-07-2000	
13. Office Manager Signature/Date <i>Christy W. [unclear]</i> 12/5/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 311-CD-520-001 through 311-CD-528-001			17. Schedule Impact: Medium	18. CI(s) Affected: ALL		
19. Release Affected by this Change: 5B		20. Date due to Customer: 12/07/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need updated documentation that includes database changes made in support of Release 5B.06.						
24. Proposed Solution: (use additional sheets if necessary) Release to submitted documentation to the customer, that is currently in Document Management Department. In addition, post the updated changes in reference to Release 5B.06 to the EDHS website for internal viewing. Lastly, release hardcopies to the standard list of receipts on file in DM Department.						
25. Alternate Solution: (use additional sheets if necessary) There are no alternate solutions to releasing government documentation that needs a review for the ECS Project.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ESDIS will not have the current documentation with the latest software release to review.						
27. Justification for Emergency (If Block 15 is "Emergency"): To meet ESDIS documentation release deadline in reference to 5B.06.						
28. Site(s) Affected: <sup>EDF</sup> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron [unclear]</i> 12/6/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			