

ECS Configuration Change Request

Page 1 of 2 Page(s)

| | | | | | | |
|--|---------------------------|---|-----------------------|---|----------------------|-----------------|
| 1. Originator Evan Winston | 2. Log Date: 18 DEC 00 | 3. CCR #: 00-1168 | 4. Rev: — | 5. Tel: 301.925.0348 | 6. Rm #: 2013 | 7. Dept. DEV/CO |
| 8. CCR Title: Early provisional copy of Version 6A.03 for preliminary testing in the PVC. Make available to PVC and VATC. | | | | | | |
| 9. Originator Signature/Date <i>Evan Winston</i> 12/15/00 | | 10. Class II | 11. Type: CCR | 12. Need Date: 18DEC2000 | | |
| 13. Office Manager Signature/Date <i>Evan Winston</i> 12/15/00 | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | | |
| 16. Documentation/Drawings Impacted: N/A | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: All | | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: n/a | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Early provisional release of Version 6A.03 software to Test in the PVC. | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Version 6A.03 needs to be tested under load conditions in the PVC. Need version as early as possible due to schedule slips. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Provide provisional copy of 6A.03 to the PVC for stress testing. Allow for VATC also if needed. CM/Clearcase: Run MKDLVRs for all: Toolkit, SGI (IRIX6.5) and SUN; and HP. Provide TAR FILES for SGI (IRIX6.5) and SUN by 18 Dec. Provide Full-flavor toolkit by 18 Dec if time available, otherwise ASAP after 18 Dec. DO NOT BUILD HP TAR FILE. These TAR files should have 6A03_Prelim somewhere in the TAR file name. SMC: Acquire TAR files from CM and distribute to PVC and VATC only. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) none | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting (6A baseline) to the DAACs. Schedule delays.. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by EOD 18 Dec, 2000 so that PVC installation and testing can begin. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV/CCB Chair (Sign/Date): <i>W. J. B. 12/18/00</i> | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-1168 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Early provisional copy of Version 6A.03 for preliminary testing in the PVC. Make available to PVC and VATC.

Delivery Instructions for 6A.03, Provisional Copy, to Test:

For this turnover, CM will need run makedeliver to build TAR files from the current 6A baseline build scheduled for weekend of 16-17 Dec. 2000. Provide the following (based on successful 6A.03 build after merges of 15 Dec 2000) [These TAR files should have 6A03_Prelim somewhere in the TAR file name.]:

Must be ready by 18 Dec:

TAR file(s) for the software for the Sun 55 Platforms,
TAR file(s) for the software for the IRIX65 Platforms .

If time available build to have ready by 18 Dec.; otherwise deliver when ready:
TAR file(s) for the TOOLKIT (6.5) all flavors,

DO NOT BUILD THE FOLLOWING AT THIS TIME:
TAR file(s) for the software for the HP Platforms.

CM will need to make available a listing of the TAR files and checksums of the TAR files.

Once the CCR is approved and the build is successful, CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 6A.03 Software is being provided under separate cover (redline copies at this point).

*not available until
6A.03 turnover to test !*

CM01AJA00

ORIGINAL