

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Prashanth Acharya	2. Log Date: 10/10/01	3. CCR #: 01-0803	4. Rev: -	5. Tel: (301) 9250760	6. Rm #: 3035 G	7. Dept. DEV
8. CCR Title: BX 5.0.8 temporarily needed for test compile on sun5.5 platform clydes						
9. Originator Signature/Date Prashanth Acharya /s/ 10/9/01			10. Class IN	11. Type: CCR	12. Need Date: 10/10/01	
13. Office Manager Signature/Date Timothy Ortiz /s/ 10/9/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: High		18. Cl(s) Affected: N/A	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: COTS Schedule for Solaris 8, CUT GROUP Matrix for Solaris 8						
23. Problem: (use additional Sheets if necessary) The solaris upgrade involves a GUI builder package BX. The current version of BX in the ECS baseline is 5.0.3. This is not compatible with Solaris 8. Version 5.0.8 (henceforth referred to as new BX) has been recommended for usage by the vendor (see the two emails attached). We want to do a simple test to verify compatibility with sun5.5 before recommending that the whole of ECS migrate to this version. The test involves compilation and use of a simple GUI under the new BX. This exercise needs the new BX installed on a sun5.5 build platform.						
24. Proposed Solution: (use additional sheets if necessary) Mount BX 5.0.8 on test build machine clydes temporarily.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Cannot mitigate possible schedule impacts because of the new BX on sun5.5 if it is not caught early.						
27. Justification for Emergency (If Block 15 is "Emergency"): Solaris effort already behind schedule. Efforts are on to catch putative delays early and nip them in the bud.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 10-10-01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			