

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kathleen L. Carr	2. Log Date: 10/15/01	3. CCR #: 01-0809	4. Rev: -	5. Tel: 301-883-4173	6. Rm #: 3021	7. Dept. Synergy
8. CCR Title: Install apache web server and related java COTS on EDF (f2ins01) and PVC (p0mss21) hosts for Synergy Data Pool						
9. Originator Signature/Date Kathleen I. Carr /s/ 10/15/01			10. Class IN	11. Type: CCR	12. Need Date: 10/19/01	
13. Office Manager Signature/Date Rita Bergman /s/ 10/15/01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: none			17. Schedule Impact:		18. CI(s) Affected: Synergy Data Pool Web Access	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Data Pool Web Access application is implemented in Java and runs on an apache web server. This custom software for the Synergy Release will be tested in the EDF Functionality lab on f2ins01, and in the PVC on p0mss21. The custom application requires a number of COTS products to be installed, including the apache web server, jakarta-tomcat servlet engine, and additional freeware COTS required for java web applications.						
24. Proposed Solution: (use additional sheets if necessary) Install attached list of COTS products in the EDF functionality lab on f2ins01 and in the PVC on p0mss21.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Data Pool Web Access functional and performance testing cannot proceed. Data Pool PSR date will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Custom software functional testing will begin approx. 10/17 in the EDF and approx. 10/22 in the PVC.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: Need Baseline document updates No Primavera Activity			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange, Byron Peters 10/17/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			