

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Linwood F. Moses	2. Log Date: 10/23/01	3. CCR #: 01-0826	4. Rev: -	5. Tel: x1112	6. Rm #: 2109A	7. Dept. SE
8. CCR Title: Request use of Sun Ultra 10 workstation for testing of ACSLS transistion at DAAC sites						
9. Originator Signature/Date Linwood F. Moses /s/ 10/23/01			10. Class IN	11. Type: CCR	12. Need Date: 10/25/01	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/23/01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: None		18. Cl(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) 50 percent of the ACSLS machines are existing Sun Ultra 5 host. The MS IPT needs to devise an installation plan to re-install these host versus replacing them (as is the case with the ACSLS boxes supported via Sparc 5 workstations.)						
24. Proposed Solution: (use additional sheets if necessary) Select an available Sun Ultra host from one of the proposed DAAC host for testing of the ACSLS upgrade. The proposed site hosts reside in the ECS property area awaiting shipment to their perspective DAACs. The testing will take 2 - 3 weeks.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites currently running Sun Ultra host for ACSLS will be following procedures based on hardware replacement not software upgrades.						
27. Justification for Emergency (If Block 15 is "Emergency"): Access to a Sun Ultra box is necessary ASAP to keep ACSLS PSR delivery schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Standalone Host (No site dependency)						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Kimball /s/ 10/24/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			