

# ECS Configuration Change Request

Page 1 of 3 Page(s)

<b>1. Originator</b> Donna Copeland	<b>2. Log Date:</b> 11/01/01	<b>3. CCR #:</b> 01-0850	<b>4. Rev:</b> —	<b>5. Tel:</b> (301) 925-1186	<b>6. Rm #:</b> 3015D	<b>7. Dept.</b> DEV
<b>8. CCR Title:</b> Upgrade cree and scully machines to Irix O/S, Clearcase, compiler and baselined compiler/linker patches						
<b>9. Originator Signature/Date</b> Timothy W. Ortiz for Donna Copeland /s/ 10/27/01			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 11/07/01	
<b>13. Office Manager Signature/Date</b> Timothy W. Ortiz /s/ 10/27/01			<b>14. Category of Change:</b> EDF (RTSC)		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> N/A			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> N/A	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> N/A		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Solaris P3 Schedule						
<b>23. Problem: (use additional Sheets if necessary)</b> CM needed to build Solaris 8 related SGI software concurrently with builds for other baselines in order to support the Solaris 8 schedule.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Upgrade cree and scully machines to IRIX 6.5.6m Operating System along with the baselined O/S patches. Also, install Clearcase 4.1 client and IRIX compiler MIPS PRO 7.3.1.2m with the baselined compiler/linker patches. Automounted IRIX COTS should be made available to cree and scully.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Puts schedule at risk for Solaris 8 upgrade.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Kevin Lange /s/ 11/01/01			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			