

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 11/05/01	3. CCR #: 01-0856	4. Rev: —	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Configure Mail Server for VATC SMC						
9. Originator Signature/Date Mike Molinet /s/ 11/5/01			10. Class IN	11. Type: CCR	12. Need Date: 11/06/01	
13. Office Manager Signature/Date Robert Kniffin /s/ 11/05/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDV-002			17. Schedule Impact: High		18. Cl(s) Affected: IDG	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 11/06/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The VATC SMC (i.e., t0ins01 & t0mss01) is required for conitued interface testing with the PVC. The current E-Mail server in the VATC domain is t1ins02. During the Solaris 8 upgrade and Transition period in the VATC, all t1xxs.0# machines will be unavailable for interface testing with the PVC. As a result, a mail server independent of t1ins02 must be configured for the VATC SMC.						
24. Proposed Solution: (use additional sheets if necessary) Configure Sendmail 8.8.8+ on t0ins01 to act as the primary E-Mail server for the VATC SMC.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No testing will be able to occur between a simulated SMC outside the PVC firewall and the PVC.						
27. Justification for Emergency (If Block 15 is "Emergency"): The Solaris 8 upgrade and Transition period in the VATC on all t1xxs.0# machines is scheduled to begin ASAP. Testing of the new E-Mail server for the VATC SMC must take place prior to this.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 11/05/01 Kevin Lange /s/ 11-5-2001			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			