

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 12/7/01	3. CCR #: 01-0919	4. Rev: —	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Install Oracle in PVC for PDS						
9. Originator Signature/Date Mike Molinet /s/ 12/7/01			10. Class IN	11. Type: CCR	12. Need Date: 12/12/01	
13. Office Manager Signature/Date Mark McBride /s/ 12/7/01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: High		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 914-TDA-151-Rev2						
23. Problem: (use additional Sheets if necessary) PDS custom code installation and testing cannot proceed until Oracle Enterprise 8i (Ver. 8.1.6) is installed and configured on p0dig06.						
24. Proposed Solution: (use additional sheets if necessary) Follow PSR for PDS (914-TDA-151-Rev2 located on web at http://pete/baseline/PreShip_Review/PDS).						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PDS testing schedule will be seriously impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Custom code installation cannot begin.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/7/01			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			