

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Cristina Bories	<b>2. Log Date:</b> 1/21/02	<b>3. CCR #:</b> 02-0039	<b>4. Rev:</b> --	<b>5. Tel:</b> 301 925 0547	<b>6. Rm #:</b> 3028	<b>7. Dept.</b>
<b>8. CCR Title:</b> Automount directories in support of External Subsetter Integration in the PVC						
<b>9. Originator Signature/Date</b> Christina Bories /s/ 1/21/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 01/23/2002	
<b>13. Office Manager Signature/Date</b> Rita Bergman /s/ 1/21/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b> Yes		<b>18. CI(s) Affected:</b> DDIST	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> Feb. 05, 2002		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> The External Product Dispatcher (EPD), needs to poll and list and copy the contents of a number of directories located in the machine that the HEW appliance runs. In this case, the Blade machine configured as p2dms01 in the PVC. The EPD runs in the DDIST machine, p0dis02.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> p2dms01: /usr/ecs/TS2/CUSTOM/data/HSA/output p2dms01:/usr/ecs/TS2/CUSTOM/data/HAS/pdrs p2dms01:/usr/ecs/TS2/CUSTOM/temp/HAS need to be visible from the utilities directory in TS2 and the directory /usr/ecs/TS2/CUSTOM/temp/DSS/hew both in the same machine p0dis02.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Impossible to perform integration, schedule impact to capability PSR.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> As in point 26, impact on integration and PSR schedule.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b> Work covered under CCR 02-0049				<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 1/23/02			<b>Disposition:</b> Approved App/Com. Disapproved <b>Withdraw</b> Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			