

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Ken Cockerill	2. Log Date: 1/21/02	3. CCR #: 02-0040	4. Rev: -	5. Tel: 301.925.0463	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: Release Software Version 6A.05 to All DAACs, VATC, and PVC						
9. Originator Signature/Date Kenneth L. Cockerill /s/ 1/21/02			10. Class II	11. Type: CCR	12. Need Date: 01/29/02	
13. Office Manager Signature/Date Steve Fox /s/ 1/21/02			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 914-TDA-178			17. Schedule Impact:		18. CI(s) Affected: ALL except Spacial Subscription Server	
19. Release Affected by this Change: 6A		20. Date due to Customer: 01/29/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Release the 6A.05 patch and baseline documentation (Release notes including Installation Instructions) to the DAACs so that the DAACs are on a consistent baseline. New capabilities are being delivered as part of this 6A release.						
24. Proposed Solution: (use additional sheets if necessary) Release the 6A.05 code build to the DAACs. The tar files are: 6A.05_Jan-10-2002_6A05_iris65_20020110_191332_Pkg.tar.gz 6A.05_Jan-10-2002_6A05_sun5.5_20020110_203513_Pkg.tar.gz 6A.05_TOOLKIT_Jan-10-2002_6A05.TOOLKIT_iris65_20020110_210639_Pkg.tar.gz						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Possible delay in 6A.XX release.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 1/29/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 1/29/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

Engineering Change Order (ECO)

1. CCR #		2. CCR Title: Release Software Version 6A.05 to All DAACs, VATC, and PVC	
3. Approval Date:		4. Approval Authority (TTB, CCB): M&O CCB	
5. ECO#	6. TASK DESCRIPTION	7. RESPONSIBILITY	8. NEED DATE/ DEPENDANT ACTIVITY
-001	Deliver 6A.05 tar files identified by CCR to DAACs	CM/ClearCase	01/29/02
-002	Install 6A.05 Release and inform M&O CCB when complete	NSIDC	02/12/02
-003	Install 6A.05 Release and inform M&O CCB when complete	EDC	02/12/02
-004	Install 6A.05 Release and inform M&O CCB when complete	GSFC	02/12/02
-005	Install 6A.05 Release and inform M&O CCB when complete	LaRC	02/12/02