

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 2/7/02	3. CCR #: 02-0074A	4. Rev: A	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept.
8. CCR Title: JRE, JavaMail and JAF installs for External Subsetter						
9. Originator Signature/Date /s/ Maryellen Corbett 2/7/02			10. Class II	11. Type: CCR	12. Need Date: 02/13/2002	
13. Office Manager Signature/Date /s/ Carolyn Whitaker 2/7/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDG-002, 920-TDN-002, 920-TDP-002, 920-TDE-002, 920-TDL-002, 920-TDV-002, 910-TDA-003, 910-TDA-023			17. Schedule Impact:		18. CI(s) Affected: 914-TDA-132-R1, 914-TDA-090-R1, 914-TDA-091-R1	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) External Subsetter requires installation of jre 1.2.1, JavaMail 1.1 and JAF (JavaBeans Activation Framework) on the following machines: e0pls03, g0pls01, l0pls02, n0pls02, p0pls01 and t1sps02						
24. Proposed Solution: (use additional sheets if necessary) To support External Subsetter functionality on e0pls03, g0pls01, l0pls02, n0pls02, p0pls01 and t1sps02, installation of the following are needed. Install jre 1.2.1 on the machines identified in the ECO, using ECS Document #914-TDA-132, JRE 1.2.1 Maintenance Upgrade and Solaris Patch for the ECS Project. Install JavaMail 1.1 on the xxdis02 machines as identified in Document #914-TDA-090, JavaMail Maintenance Upgrades for the ECS Project. Install JAF (JavaBeans Activation Framework 1.0) as identified in #914-TDA-091, Java Beans Activation Framework (JAF) Maintenance Upgrades for the ECS Project.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Impact to delivery of External Subsetter custom code.						
27. Justification for Emergency (If Block 15 is "Emergency"): Installation needed for custom code delivery. Needs to be completed before delivery of custom code.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: Attach updated PSR Doc's with new hosts.			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Bryon Peters 2/14/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan, Jr. 2/8/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			